

ENGINEERED PERFORMANCE STANDARDS

BOOK NUMBER - 07

MASONRY



<u>CHAPTER</u>	<u>DESCRIPTION</u>	<u>PAGE</u>
010	FIRE BRICK: Boiler Ash Pit or Chamber (Remove, Install)	1
020	FIRE BRICK: Boiler or Furnace Arch (Remove & Install)	2
030	FIRE BRICK: Boiler or Furnace Wall or Floor (Remove & Install)	6
040	BRICK OR CONCRETE: Manholes or Catch Basins (Construct)	7
050	CONCRETE: Slabs and Segments (Place or Finish)	9
060	CONCRETE: Slabs and Segments (Place & Finish)	12
070	CONCRETE: Objects/Shapes (Place & Finish)	22
080	CONCRETE: Hand or Machine (Mix)	24
090	CONCRETE: Slabs (Break Up & Remove)	25
100	REINFORCING STEEL: (Install)	26
110	CONCRETE: (Drill Holes)	27
	3/8" to 1-1/4" dia. w/ star drill/carbide tipped core drill	
120	CONCRETE faced w/ GLAZED TILE or TERRAZZO: (Drill Holes)	30
	3/4" to 1-1/4" dia. w/ carbide tipped core drill	
130	CONCRETE BLOCK or CONCRETE BLOCK faced w/GLAZED TILE: (Drill)	31
	3/4" to 1-1/4" dia. w/ carbide tipped core drill	
140	CINDER BLOCK, BRICK or Clay TILE: (Drill Holes)	33
	3/4" to 1-1/4" dia. w/ carbide tipped core drill	
150	REINFORCED CONCRETE: (Drill Holes)	35
	1-1/2" to 2" dia. w/ Pneumatic Hammer	
160	REINFORCED CONCRETE: (Drill Holes)	37
	2-1/2" to 4" dia. w/ diamond core drill	
170	EXPANSION SHIELDS: (Drill Hole & Install)	41
	3/4" dia. x 1-1/4" deep	
180	CONCRETE; CONCRETE BLOCK; BRICK; TILE: (Drill & Chip Holes)	42
	3" to 4" dia. w/ carbide tipped core drill; h & chisel	
190	CONCRETE: (Chip Square or Round Holes)	44
	5" x 5" to 10" x 10" w/ hammer & chisel	
200	REINFORCED CONCRETE: (Chip Square or Round Holes)	46
	5" x 5" to 25" x 25" w/ pneumatic hammer	
210	BRICK OR CERAMIC TILE: (Chip Square or Round Holes)	51
	5" x 5" to 10" x 10" w/ hammer & chisel	
220	Ladder or Ladder and Pry (Use When Drilling Holes in Concrete)	54
	4" to 24" deep holes	
230	CONCRETE FLOOR: Spalls or Cracks (Repair)	56
240	CONCRETE FLOOR: Trenches and/or Patches (Chip out)	58
	w/ pneumatic hand chipper hammer	
250	CONCRETE FLOOR: Trenches and/or Patches (Cut/Saw)	60
	to 2" depth w/ self-propelling concrete saw	
260	CERAMIC TILE FLOOR: (Remove or Install)	61
	1-1/16" x 1-1/16" tiles	
270	CONCRETE WALL: Spalls, Cracks, Mortar Joints, Tie Rod Hole Leak (Repair)	62
280	BRICK WALL: (knock out and Remove, Brick up, Install, Construct & add'l. time to install lintels and trim door openings)	65
290	CONCRETE BLOCK WALL: (Remove, Install)	68
300	CERAMIC TILE WALL: (Remove, Install and Grout, Grout)	70
	4-1/2" x 4-1/2" tiles	
310	HOLLOW CLAY TILE WALL: (Remove, Install, Knock out)	72
320	WALL: Metal Door Frame (Install, Assemble & Install)	73
330	WALL: Plaster or Plaster and Lath (Install, Remove & Install)	74
340	MATERIAL HANDLING TO THE JOB SITE: (manually)	77
350	SOIL or SAND (Tamp w/ Gas Powered Compactor)	78

EPS SUPPLEMENTAL DATA
CRAFT DELAY ALLOWANCE, JOB PREPARATION

CRAFT	JOB PREP	CRAFT DELAY SINGLE	ALLOW. MULTI
BOILER WORK	.4	23	33
CARPENTRY - GENERAL	.3	15	20
CARPENTRY - ROOFING	.6	20	25
COOLING/VENT/REFER.	.3	15	18
ELECTRICAL & ELECTRONIC	.3	16	20
HAZARDOUS WORK (ADD TO JP)	.2	--	--
HEATING	.3	17	21
JANITORIAL	.3	11	13
MACHINE SHOP	.3	23	24
MACHINE REPAIR	.4	28	36
MASONRY - GENERAL	.4	15	20
- W/ PURCH. CONC.	.4	19	22
MOVING AND RIGGING	.3	28	40
PAINT - GENERAL	.2	16	17
- SPRAY	.2	17	19
PEST CONTROL	.3	14	17
PIPEFITTING - INTERIOR	.3	15	20
- EXTERIOR	.3	18	25
PLUMBING - INTERIOR	.3	17	20
- EXTERIOR	.3	15	20
ROADS & GRNDS - GENERAL	.3	16	20
- LABORERS	.3	15	20
SHEETMETAL	.3	15	20
STRUC IRON & WELD - FIELD	.3	17	20
- SHOP	.6	17	22
TRACKAGE	.4	--	22
WHARFBUILDING	.5	24	32

```

:
: Boiler Ash Pit--Includes: install skew fire brick and
: insulation board; mix mortar
: Boiler Chamber--Includes: chip out old brick using hammer and
: chisel or pneumatic chipper hammer; remove debris from
: work area; lay fire and insulation brick; mix mortar
:
:
:
:

```

TASK TIME STANDARDS LISTING

DT 001	ASH PIT:	Skew	Fire BRICK & Insulation BOARD	(Install)
DT 304	CHAMBER: 4.5"thk. WALL	Fire & Insulation BRICK		(Replace)
DT 305	CHAMBER: 9.0"thk. WALL	Fire & Insulation BRICK		(Replace)

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 001	Install skew fire brick and insulation board in boiler ash pit --Includes hand mixing mortar
	000.15562 hours per square feet of installation
DT 304	Remove old and install new 4.5" thick fire and insulation brick wall in boiler chamber--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire and insulation brick; mixing mortar/concrete
	000.53681 hours per square feet of boiler chamber wall to repla ce
DT 305	Remove old and install new 9" thick fire and insulation brick wall in boiler chamber--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire and insulation brick; mixing mortar/concrete
	000.85068 hours per square feet of boiler chamber wall to repla ce

DT 016	SPAN =	2 ft	&	1	course	per row
DT 017	SPAN =	2 ft	&	2	courses	per row
DT 018	SPAN =	3 ft	&	1	course	per row
DT 019	SPAN =	3 ft	&	2	courses	per row
DT 020	SPAN =	4 ft	&	1	course	per row
DT 021	SPAN =	4 ft	&	2	courses	per row
DT 022	SPAN =	5 ft	&	1	course	per row
DT 023	SPAN =	5 ft	&	2	courses	per row
DT 024	SPAN =	6 ft	&	1	course	per row
DT 025	SPAN =	6 ft	&	2	courses	per row
DT 026	SPAN =	7 ft	&	1	course	per row
DT 027	SPAN =	7 ft	&	2	courses	per row
DT 028	SPAN =	8 ft	&	1	course	per row
DT 029	SPAN =	8 ft	&	2	courses	per row
DT 030	SPAN =	9 ft	&	1	course	per row
DT 031	SPAN =	9 ft	&	2	courses	per row
DT 032	SPAN =	10 ft	&	1	course	per row
DT 033	SPAN =	10 ft	&	2	courses	per row

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

- DT 016 Remove old and install new fire brick arch (2 foot span, 1 course per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 000.49673 hours per rows of fire brick to replace
- DT 017 Remove old and install new fire brick arch (2 foot span, 2 courses per row)--INCLUDES: chipping out old brick using hamme and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 000.86447 hours per rows of fire brick to replace
- DT 018 Remove old and install new fire brick arch (3 foot span, 1 course per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 000.63816 hours per rows of fire brick to replace
- DT 019 Remove old and install new fire brick arch (3 foot span, 2 courses per row)--INCLUDES: chipping out old brick using hamme and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 001.14733 hours per rows of fire brick to replace
- DT 020 Remove old and install new fire brick arch (4 foot span, 1 course per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 000.77960 hours per rows of fire brick to replace
- DT 021 Remove old and install new fire brick arch (4 foot span, 2 courses per row)--INCLUDES: chipping out old brick using hamme and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 001.55920 hours per rows of fire brick to replace
- DT 022 Remove old and install new fire brick arch (5 foot span, 1 course per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 000.92103 hours per rows of fire brick to replace

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

- DT 023 Remove old and install new fire brick arch (5 foot span, 2 courses per row)--INCLUDES: chipping out old brick using hamme and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 001.71308 hours per rows of fire brick to replace
- DT 024 Remove old and install new fire brick arch (6 foot span, 1 course per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 001.06247 hours per rows of fire brick to replace
- DT 025 Remove old and install new fire brick arch (6 foot span, 2 courses per row)--INCLUDES: chipping out old brick using hamme and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 001.94433 hours per rows of fire brick to replace
- DT 026 Remove old and install new fire brick arch (7 foot span, 1 course per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 001.20391 hours per rows of fire brick to replace
- DT 027 Remove old and install new fire brick arch (7 foot span, 2 courses per row)--INCLUDES: chipping out old brick using hamme and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 002.27882 hours per rows of fire brick to replace
- DT 028 Remove old and install new fire brick arch (8 foot span, 1 course per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 001.40283 hours per rows of fire brick to replace
- DT 029 Remove old and install new fire brick arch (8 foot span, 2 courses per row)--INCLUDES: chipping out old brick using hamme and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete
- 002.56169 hours per rows of fire brick to replace

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 030 Remove old and install new fire brick arch (9 foot span, 1 course per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete

001.48678 hours per rows of fire brick to replace

DT 031 Remove old and install new fire brick arch (9 foot span, 2 courses per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete

002.84456 hours per rows of fire brick to replace

DT 032 Remove old and install new fire brick arch (10 foot span, 1 course per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete

001.62822 hours per rows of fire brick to replace

DT 033 Remove old and install new fire brick arch (10 foot span, 2 courses per row)--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick arch; mixing mortar/concrete

003.12745 hours per rows of fire brick to replace


```

:
: Fire brick replacement-Boiler or Furnace, Wall or Floor
: Includes: chipping out old brick using hammer and
: chisel or pneumatic chipper hammer; removing debris
: from work area; laying fire and jamb fire brick;
: mixing mortar/concrete
:
:
:

```

TASK TIME STANDARDS LISTING

DT 300	WALLS	4-1/2" thick	(Replace)
DT 301	WALLS	9" thick	(Replace)
DT 303	FLOOR		(Replace)

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT	300	Remove old and install new 4.5" thick fire brick (with or without jamb brick) wall in furnace--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick; mixing mortar or concrete
		000.32344 hours per square feet of furnace to replace
DT	301	Remove old and install new 9" thick fire brick (with or without jamb brick) wall in furnace--INCLUDES: chipping out old brick using hammer and chisel or pneumatic chipper hammer and removing debris from work area; laying fire brick; mixing mortar/concrete
		000.64356 hours per square feet of furnace wall to replace
DT	303	Remove old and install new fire brick floor in furnace --INCLUDES: chipping out old brick using hammer and chisel or portable pneumatic chipper hammer and removing debris from work area; laying fire brick; mixing mortar/concrete
		000.16750 hours per square feet of furnace floor to replace

```

:
: Manholes or Catch Basins-with Inlet and Outlet Lines
: Includes: mixing concrete, placing and finishing 8"
: thick slab; preparing mortar, laying brick and/or block;
: installing inlet and outlet lines; placing precast
: concrete cover (manhole) or grate and steps(catch basin)
:
:
:

```

TASK TIME STANDARDS LISTING

DT 034	MANHOLE	- brick	48" I.D. x 6ft deep (Construct)
DT 035	MANHOLE	- concrete block	42" I.D. x 6ft deep (Construct)
DT 036	MANHOLE	- concrete block	30" I.D. x10ft deep (Construct)
DT 037	CATCH BASIN-	brick	5ft x 5ft x 4ft deep (Construct)
DT 038	CATCH BASIN-	concrete block	5ft x 5ft x 4ft deep (Construct)
DT 039	CATCH BASIN-	concrete block	4ft x 5ft x 8ft deep (Construct)

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 034 Construct brick manhole, 48" inside diameter by 6ft deep with inlet and outlet lines--INCLUDES: mixing concrete, placing and finishing 8" thick slab; preparing mortar, laying block and brick; installing inlet and outlet lines; placing precast concrete cover over manhole using crane

015.54018 hours per brick manholes to construct

DT 035 Construct concrete block manhole; 42" inside diameter by 6ftdeep with inlet and outlet lines--INCLUDES: mixing concrete, placing and finishing 8" thick slab; preparing mortar and laying block; installing inlet and outlet lines; placing precast concrete cover over manhole using crane

007.62983 hours per concrete block manholes to construct

DT 036 Construct concrete block manhole; 30" inside diameter by 10ft deep with inlet and outlet lines--INCLUDES: mixing concrete, placing and finishing 8" thick slab; preparing mortar and laying concrete block; installing inlet and outlet lines; placing precast concrete cover over manhole using crane

010.16526 hours per concrete block manholes to construct

DT 037 Construct brick catch basin; 5ftx 5ftx 4ft deep, having inlet & outlet lines--INCLUDES: mixing concrete, placing and finishing 8" thick slab; preparing mortar and laying brick; installing inlet and outlet lines; placing 2 steps made from stepping stones; positioning grating on top of curb inlet

016.97330 hours per brick catch basins to construct

DT 038 Construct concrete block catch basin; 5ftx 5ftx 4ft deep, with 10" outlet--INCLUDES: mixing concrete, placing and finishing 8 thick slab; preparing mortar and laying concrete block; installing outlet line; placing 2 steps made from stepping stones; positioning grating on top of curb inlet

008.61169 hours per concrete block catch basins to construct

DT 039 Construct concrete block catch basin; 4ftx 5ftx 8ft deep, with inlet and outlet--INCLUDES: mixing concrete, placing and finishing 8" thick slab; preparing mortar and laying concrete block; installing inlet and outlet lines; placing 2 steps made from stepping stones; positioning grating on top of curb inlet

011.87966 hours per concrete block catch basins to construct

:	:
: Concrete; PLACE--includes pouring, screeding and bull floating	:
: FINISH--includes use of wood floats; steel, margin,	:
: and pointing trowels; edger; jointing/grooving	:
: tool; knee boards; covering surface for curing	:
: process	:
:	:
:	:
:	:

TASK TIME STANDARDS LISTING

DT 040	Place	4"thk.	SLAB or SEGMENT
DT 041	Place	6"thk.	SLAB or SEGMENT
DT 042	Place	8"thk.	SLAB or SEGMENT
DT 043	Place	bulk	FOOTINGS and FOUNDATION WALLS
DT 044	Finish		1-HAND TROWELING
DT 045	Finish		2-HAND TROWELINGS
DT 046	Finish		3-HAND TROWELINGS
DT 047	Finish		4-HAND TROWELINGS
DT 048	Finish		MACHINE TROWELING
DT 049	Finish		WOOD FLOAT
DT 050	Finish		BROOM
DT 051	Finish		BELT
DT 052	Finish	Blend-new to adjoining concrete surface using trowel	
DT 053	Finish	Edge	
DT 054	Finish	Cut Control Joints	
DT 055	Finish	Cure (covering surface with sheet of plastic)	
DT 087	Finish	Cure (misting surface with water and covering with burlap/building paper)	

DT	040	Place 4" thick concrete slab--INCLUDES: unload from transit mix truck, place, screed and bull float
		000.00852 hours per square feet of 4" thick concrete slab to place
DT	041	Place 6" thick concrete slab--INCLUDES: unload from transit mix truck, place, screed and bull float
		000.00942 hours per square feet of 6" thick concrete slab to place
DT	042	Place 8" thick concrete slab--INCLUDES: unload from transit mix truck, place, screed and bull float
		000.01032 hours per square feet of 8" thick slab to place
DT	043	Place bulk concrete; footings and foundation walls
		000.14604 hours per cubic yards of concrete to place
DT	044	Finish concrete surface; hand trowel, one troweling
		000.00087 hours per square feet of concrete surface to hand trowel
DT	045	Finish concrete surface; hand trowel, two trowelings
		000.00320 hours per square feet of concrete surface to hand trowel
DT	046	Finish concrete surface; hand trowel, three trowelings
		000.00434 hours per square feet of concrete surface to hand trowel
DT	047	Finish concrete; hand trowel, four trowelings
		000.00567 hours per square feet of concrete to hand trowel
DT	048	Finish concrete surface; machine trowel
		000.00021 hours per square feet of concrete surface to machine trowel
DT	049	Finish concrete surface; wood float
		000.00160 hours per square feet of concrete surface to wood float
DT	050	Finish concrete surface; broom finish
		000.00546 hours per JOB SETUP TIME
		000.00035 hours per square feet of concrete surface to broom finish

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 051	Finish concrete surface; belt finish up to 10 feet wide
	000.01738 hours per linear feet of up to 10' wide concrete surface to belt finish
DT 052	FINISH CONCRETE SURFACE: Blend new concrete surface with old adjoining concrete surface--INCLUDES: wood floating; 2 hand trowelings
	000.00502 hours per square feet of concrete surface to blend
DT 053	Finish concrete surface; edge
	000.00351 hours per feet of edging to apply to concrete surface
DT 054	Finish concrete surface; cut control joints
	000.00524 hours per feet of control joints to cut in concrete surface
DT 055	Cover concrete surface with sheet(s) of plastic during curing process--INCLUDES: prepare sheet(s) of plastic; place sheet(s) of plastic over concrete surface; secure sheet(s) of plastic with weights; time for additional man as needed
	000.04963 hours per sheet of plastic necessary to cover concrete surface
	000.00036 hours per square feet of concrete surface to cover with plastic
DT 087	Mist newly finished concrete surface with water and cover with burlap/building paper during curing process--INCLUDES: preparing covering; misting surface with water; installing covering over misted surface; securing covering in place with boards and nails 9 additional occurrences of misting surface removing and putting on covering each time; use of additional men as required
	000.01594 hours per square feet of concrete surface to be misted and covered

```

:
: Concrete Slabs and Segments; Place and Finish
: BASIC--Includes: place, wood float, edge, cut control joints
:                  and cover concrete surface with mist & burlap
:                  or sheet of plastic during curing process
: Note: mixing of concrete is not included in these tasks
:
:
:

```

TASK TIME STANDARDS LISTING

DT 315	4" thick	BASIC (using MIST & BURLAP)	
DT 316	4" thick	BASIC (using MIST & BURLAP)	plus BROOM Finish
DT 322	4" thick	BASIC (using MIST & BURLAP)	plus BELT Finish
DT 346	4" thick	BASIC (using MIST & BURLAP)	plus 1-add_1 WOOD FLOAT
DT 317	4" thick	BASIC (using MIST & BURLAP)	plus 1-HAND TROWELING
DT 318	4" thick	BASIC (using MIST & BURLAP)	plus 2-HAND TROWELINGS
DT 319	4" thick	BASIC (using MIST & BURLAP)	plus 3-HAND TROWELINGS
DT 347	4" thick	BASIC (using MIST & BURLAP)	plus 4-HAND TROWELINGS
DT 320	4" thick	BASIC (using MIST & BURLAP)	plus *HARD TROWELING
			*(4 hand trowelings + 1 machine)
DT 056	4" thick	BASIC (using PLASTIC)	
DT 057	4" thick	BASIC (using PLASTIC)	plus BROOM Finish
DT 321	4" thick	BASIC (using PLASTIC)	plus BELT Finish
DT 344	4" thick	BASIC (using PLASTIC)	plus 1-add_1 WOOD FLOAT
DT 058	4" thick	BASIC (using PLASTIC)	plus 1-HAND TROWELING
DT 059	4" thick	BASIC (using PLASTIC)	plus 2-HAND TROWELINGS
DT 060	4" thick	BASIC (using PLASTIC)	plus 3-HAND TROWELINGS
DT 345	4" thick	BASIC (using PLASTIC)	plus 4-HAND TROWELINGS
DT 061	4" thick	BASIC (using PLASTIC)	plus *HARD TROWELING
			*(4 hand trowelings + 1 machine)
DT 323	6" thick	BASIC (using MIST & BURLAP)	
DT 324	6" thick	BASIC (using MIST & BURLAP)	plus BROOM Finish
DT 331	6" thick	BASIC (using MIST & BURLAP)	plus BELT Finish
DT 325	6" thick	BASIC (using MIST & BURLAP)	plus 1-add_1 WOOD FLOAT
DT 326	6" thick	BASIC (using MIST & BURLAP)	plus 1-HAND TROWELING
DT 327	6" thick	BASIC (using MIST & BURLAP)	plus 2-HAND TROWELINGS
DT 349	6" thick	BASIC (using MIST & BURLAP)	plus 3-HAND TROWELINGS
DT 328	6" thick	BASIC (using MIST & BURLAP)	plus 4-HAND TROWELINGS
DT 329	6" thick	BASIC (using MIST & BURLAP)	plus *HARD TROWELING
			*(4 hand trowelings + 1 machine)
DT 062	6" thick	BASIC (using PLASTIC)	
DT 063	6" thick	BASIC (using PLASTIC)	plus BROOM Finish
DT 330	6" thick	BASIC (using PLASTIC)	plus BELT Finish
DT 064	6" thick	BASIC (using PLASTIC)	plus 1-add_1 WOOD FLOAT
DT 065	6" thick	BASIC (using PLASTIC)	plus 1-HAND TROWELING
DT 066	6" thick	BASIC (using PLASTIC)	plus 2-HAND TROWELINGS

DT 348	6" thick	BASIC (using PLASTIC)	plus	3-HAND TROWELINGS
DT 067	6" thick	BASIC (using PLASTIC)	plus	4-HAND TROWELINGS
DT 068	6" thick	BASIC (using PLASTIC)	plus	*HARD TROWELING
				*(4 hand trowelings + 1 machine)
DT 332	8" thick	BASIC (using MIST & BURLAP)		
DT 333	8" thick	BASIC (using MIST & BURLAP)	plus	BROOM Finish
DT 337	8" thick	BASIC (using MIST & BURLAP)	plus	BELT Finish
DT 334	8" thick	BASIC (using MIST & BURLAP)	plus	1-add_1 WOOD FLOAT
DT 340	8" thick	BASIC (using MIST & BURLAP)	plus	1-HAND TROWELING
DT 341	8" thick	BASIC (using MIST & BURLAP)	plus	2-HAND TROWELINGS
DT 335	8" thick	BASIC (using MIST & BURLAP)	plus	3-HAND TROWELINGS
DT 342	8" thick	BASIC (using MIST & BURLAP)	plus	4-HAND TROWELINGS
DT 343	8" thick	BASIC (using MIST & BURLAP)	plus	*HARD TROWELING
				*(4 HAND TROWELINGS + 1 MACHINE)
DT 069	8" thick	BASIC (using PLASTIC)		
DT 070	8" thick	BASIC (using PLASTIC)	plus	BROOM Finish
DT 336	8" thick	BASIC (using PLASTIC)	plus	BELT Finish
DT 071	8" thick	BASIC (using PLASTIC)	plus	1-add_1 WOOD FLOAT
DT 350	8" thick	BASIC (using PLASTIC)	plus	1-HAND TROWELING
DT 351	8" thick	BASIC (using PLASTIC)	plus	2-HAND TROWELINGS
DT 072	8" thick	BASIC (using PLASTIC)	plus	3-HAND TROWELINGS
DT 338	8" thick	BASIC (using PLASTIC)	plus	4-HAND TROWELINGS
DT 339	8" thick	BASIC (using PLASTIC)	plus	*HARD TROWELING
				*(4 hand trowelings + 1 machine)

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 315	Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; edging; cutting control joints; mistin concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional me as required
	000.02683 hours per square feet of 4" thick concrete slab to pl ace and finish
DT 316	Place and broom finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; applying broom finish; edging; cutting control joints; misting concrete surface with water and coverin with burlap/building paper for curing process (10 occurrences); use of additional men as required
	000.00546 hours per job
	000.02718 hours per square feet of 4"thick concrete slab to pla ce and broom finish
DT 322	Place and belt finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; applying belt finish; edging; cutting oontrol joints; misting concrete surface with water and coverin with burlap/building paper for curing process (10 occurrences); use of additional men as required
	000.02726 hours per square feet of 4" thick concrete slab to pl ace and belt finish

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

-
- DT 346 Place and finish 4" thick concrete slab--INCLUDES: placing concrete; 2 wood floatings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.02843 hours per square feet of 4" thick concrete slab to place and finish
- DT 317 Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; 1 hand troweling; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.02770 hours per square feet of 4" thick concrete slab to place and finish
- DT 318 Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; 2 hand trowelings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.03003 hours per square feet of 4" thick concrete slab to place and finish
- DT 319 Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; 3 hand trowelings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.03117 hours per square feet of 4" thick concrete slab to place and finish
- DT 347 Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; 4 hand trowelings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.03250 hours per square feet of 4" thick concrete slab to place and finish
- DT 320 Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; hard troweling; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- hard troweling = 4 hand trowelings plus 1 machine troweling
- 000.03270 hours per square feet of 4" thick concrete slab to place and finish

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 056	Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
	000.01175 hours per square feet of 4" thick concrete slab to place and finish
DT 057	Place and broom finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; applying broom finish; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
	000.00546 hours per job
	000.01210 hours per square feet of 4" thick concrete slab to place and finish
DT 321	Place and belt finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; applying belt finish; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
	000.01218 hours per square feet of 4" thick concrete slab to place and belt finish
DT 344	Place and finish 4" thick concrete slab--INCLUDES: placing concrete; 2 wood floatings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
	000.01335 hours per square feet of 4" thick concrete slab to place and finish
DT 058	Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; 1 hand troweling; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
	000.01262 hours per square feet of 4" thick concrete slab to place and finish
DT 059	Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; 2 hand trowelings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
	000.01495 hours per square feet of 4" thick concrete slab to place and finish
DT 060	Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; 3 hand trowelings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
	000.01609 hours per square feet of 4" thick concrete slab to place and finish

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 345 Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; 4 hand trowelings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01262 hours per square feet of 4" thick concrete slab to place and finish

DT 061 Place and finish 4" thick concrete slab--INCLUDES: placing concrete; wood floating; hard troweling; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

NOTE: hard troweling = 4 hand trowelings plus 1 machine troweling

000.01762 hours per square feet of 4" thick concrete slab to place and finish

DT 323 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required

000.02760 hours per square feet of 6" thick concrete slab to place and finish

DT 324 Place and broom finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; applying broom finish; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process; use of additional men as required

000.00546 hours per job

000.02795 hours per square feet of 6" thick concrete slab to place and broom finish

DT 331 Place and belt finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; applying belt finish; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required

000.02763 hours per square feet of 6" thick concrete slab to place and belt finish

DT 325 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; 2 wood floatings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required

000.02920 hours per square feet of 6" thick concrete slab to place and finish

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

- DT 326 Place and finish 6 " thick concrete slab--INCLUDES: placing concrete; wood floating; 1 hand troweling; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.02847 hours per square feet of 6" thick concrete slab to place and finish
- DT 327 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; 2 hand trowelings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper (10 occurrences); use of additional men as required
- 000.03080 hours per square feet of 6" thick concrete slab to place and finish
- DT 349 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; 3 hand trowelings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.03194 hours per square feet of 6" thick concrete slab to place and finish
- DT 328 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; 4 hand trowelings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.03327 hours per square feet of 6" thick concrete slab to place and finish
- DT 329 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; hard troweling; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
-hard troweling = 4 hand trowelings plus 1 machine troweling
- 000.03347 hours per square feet of 6" thick concrete slab to place and finish
- DT 062 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
- 000.01252 hours per square feet of 6" thick concrete slab to place and finish

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 063 Place and broom finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; applying broom finish; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.00546 hours per job

000.01287 hours per square feet of 6"thick concrete slab to place and broom finish

DT 330 Place and belt finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; applying belt finish; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01255 hours per square feet of 6" thick concrete slab to place and belt finish

DT 064 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; 2 wood floatings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01412 hours per square feet of 6" thick concrete slab to place and finish

DT 065 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; 1 hand troweling; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01339 hours per square feet of 6" thick concrete slab to place and finish

DT 066 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; 2 hand trowelings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01572 hours per square feet of 6" thick concrete slab to place and finish

DT 348 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; 3 hand trowelings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01686 hours per square feet of 6" thick concrete surface to place and finish

DT 067 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; 4 hand trowelings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01819 hours per square feet of 6" thick concrete slab to place and finish

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

-
- DT 068 Place and finish 6" thick concrete slab--INCLUDES: placing concrete; wood floating; hard troweling; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
NOTE: hard troweling = 4 hand trowelings plus 1 machine troweling

000.01839 hours per square feet of 6" thick concrete slab to place and finish
- DT 332 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required

000.02879 hours per square feet of 8" thick concrete slab to place and finish
- DT 333 Place and broom finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; applying broom finish; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required

000.00546 hours per job

000.02914 hours per square feet of 8" thick concrete slab to place and broom finish
- DT 337 Place and belt finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; applying belt finish; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required

000.04617 hours per square feet of 8" thick concrete to place and belt finish
- DT 334 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; 2 wood floatings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required

000.03039 hours per square feet of 8" thick concrete slab to place and finish
- DT 340 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; 1 hand troweling; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required

000.02966 hours per square feet of 8" thick concrete to place and finish

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

-
- DT 341 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; 2 hand trowelings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.03199 hours per square feet of 8" thick concrete slab to place and finish
- DT 335 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; 3 hand trowelings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.03313 hours per square feet of 8" thick concrete slab to place and finish
- DT 342 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; 4 hand trowelings; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
- 000.03446 hours per square feet of 8" thick concrete slab to place and finish
- DT 343 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; hard troweling; edging; cutting control joints; misting concrete surface with water and covering with burlap/building paper for curing process (10 occurrences); use of additional men as required
--hard troweling = 4 hand trowelings plus 1 machine troweling
- 000.03466 hours per square feet of 8" thick concrete slab to place and finish
- DT 069 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
- 000.01371 hours per square feet of 8" thick concrete slab to place and finish
- DT 070 Place and broom finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; applying broom finish; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process
- 000.00546 hours per job
- 000.01406 hours per square feet of 8" thick concrete slab to place & broom finish

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 336 Place and belt finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; applying belt finish; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.03109 hours per square feet of 8" thick concrete slab to place and belt finish

DT 071 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; 2 wood floatings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01531 hours per square feet of 8" thick concrete slab to place and finish

DT 350 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; 1 hand troweling; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01458 hours per square feet of 8" thick concrete slab to place and finish

DT 351 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; 2 hand trowelings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01691 hours per square feet of 8" thick concrete slab to place and finish

DT 072 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; 3 hand trowelings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01805 hours per square feet of 8" thick concrete slab to place and finish

DT 338 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; 4 hand trowelings; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

000.01938 hours per square feet of 8" thick concrete slab to place and finish

DT 339 Place and finish 8" thick concrete slab--INCLUDES: placing concrete; wood floating; hard troweling; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process

NOTE: hard troweling = 4 hand trowelings plus 1 machine troweling

000.01958 hours per square feet of 8" thick concrete slab to place and finish

:
 : Concrete Objects/Shapes; All tasks include: place, wood float :
 : finish, edge and cover for curing; machine foundation has an :
 : additional step of broom finish; curb and gutter has the :
 : additions of broom finish and cut control joints :
 : Note: Tasks do not include mixing of concrete :
 : :
 :

TASK TIME STANDARDS LISTING

DT 073	COLUMN or PIER	18" x 18" x 5ft high	
DT 074	CURB & GUTTER		per Linear Foot
DT 075	FOOTING	2ft wide x 1ft deep	per Linear Foot
DT 076	machine FOUNDATION	7ft x 7ft x 4ft thick	
DT 077	set of 4 STEPS	4ft wide	
DT 078	set of 6 STEPS	6ft wide	
DT 079	WALL	4ft h x 10ft long x 8" thk.	
DT 080	WALL	6ft h x 10ft long x 1ft thk.	

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 073	Place and finish 18" X 18" X 5ft high concrete column or pier-- INCLUDES: placing concrete; wood floating; edging; covering concrete surface with sheet of plastic for curing process 000.14961 hours per concrete columns or piers to place and finish
DT 074	Place and finish curb and gutter--INCLUDES: placing concrete; wood floating; applying broom finish; edging; cutting control joints; covering concrete surface with sheet of plastic for curing process 000.00546 hours per job 000.08713 hours per linear feet of concrete curb and gutter to place and finish
DT 075	Place and finish 2ft wide X 1ft deep concrete footing--INCLUDES: placing concrete; wood floating; edging; covering concrete surface with sheet of plastic for curing process 000.02404 hours per linear feet of 2'W X 1'D concrete footing to place and finish
DT 076	Place and finish 7ftX 7ftX 4ft deep machine foundation--INCLUDES: placing concrete; wood floating; applying broom finish; edging; covering concrete surface with sheet of plastic for curing process 001.43519 hours per 7ft X 7ft X 4ft deep machine foundations to place and finish

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 077 Place and finish set of 4 concrete steps, 4ft wide--INCLUDES: placing concrete; 2 wood floatings; edging; covering concrete surface with sheet of plastic for curing process

000.36499 hours per set of 4 concrete steps to place and finish

DT 078 Place and finish set of 6 steps, 6ft wide--INCLUDES: placing concrete; 2 wood floatings; edging; covering concrete surface with sheet of plastic for curing process

000.86875 hours per set of 6 concrete steps to place and finish

DT 079 Place and finish 4ft high X 10ft long X 8" thick concrete wall --INCLUDES: placing concrete; wood floating; edging; covering concrete surface with sheet of plastic for curing process

000.30231 hours per 4ft high X 10ftlong X 8" thick concrete walls to place & finish

DT 080 Place and finish 6ft high X 10ft long X 12" thick concrete wall--INCLUDES: placing concrete; wood floating; edging; covering concrete surface with sheet of plastic for curing process

000.65970 hours per 6ft high X 10ftlong X 12" thick concrete wall to place & finish

```

:
: Concrete: Mix
: Hand mix: Time values per cubic foot of mixed concrete based
: on 1/2 bag of cement (1/2 cubic foot), seven shovelfuls of sand
: (1 cubic foot), and 14 shovelfuls of gravel (2 cubic foot).
: 3-1/2 cubic foot of dry mix reduces by 33% in volume when water
: is added, yielding 2.33 cubic foot of mixed concrete.
: Machine mix: Time values are per cubic yard of mixed concrete
: based on same quantities as defined for hand mixing where 12 of
: 1/2 bag batches equal 1 cubic yard. Capacity of average
: portable mixer equals quantities as defined for 1/2 bag batch.
:
:
:

```

TASK TIME STANDARDS LISTING

DT 088	Hand	MIX
DT 090	Machine	MIX

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 088	Hand mix concrete.
	000.15338 hours per cubic feet
DT 090	Machine mix concrete.
	001.15728 hours per cubic yards

```

:
: Break Up and Remove Concrete Slab--INCLUDES: setting up pneu-
: matic hammer; breaking up concrete using pneumatic hammer;
: loosening concrete with pick; setting up acetylene torch and
: burning off reinforcement rods as required; loading debris on
: nearby truck by hand or machine (occurrenced)
: DOES NOT INCLUDE: TIME TO LOAD DEBRIS IN WHEELBARROW AND MOVE TO
: TRUCK; USE OF CONCRETE SAW
:
:
:
:

```

TASK TIME STANDARDS LISTING

DT 081	4"thk.	non-reinforced	SLABS
DT 084	4"thk.	reinforced	SLABS
DT 082	6"thk.	non-reinforced	SLABS
DT 083	8"thk.	non-reinforced	SLABS
DT 085	8"thk.	reinforced	SLABS
DT 086	12"thk.	reinforced	SLABS

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 081	Break up 4" thick non-reinforced concrete, remove debris.
	000.05642 hours per square feet
DT 084	Break-up 4" reinforced concrete and remove debris.
	000.00960 hours per JOB SETUP TIME
	000.07142 hours per square feet
DT 082	Break-up 6" non-reinforced concrete and remove debris.
	000.08250 hours per square feet
DT 083	Break-up 8" non-reinforced concrete and remove debris.
	000.10858 hours per square feet
DT 085	Break-up 8" reinforced concrete and remove debris.
	000.00960 hours per JOB SETUP TIME
	000.12178 hours per square feet
DT 086	Break up 12" thick reinforced concrete using pneumatic hammer, loosen broken pieces with pick, torch cut reinforcing rods and load debris on truck with front end loader
	000.00965 hours per JOB SETUP TIME
	000.17186 hours per square feet

:
: Place wire mesh in concrete form to provide reinforcement for
: concrete
:
:
:

TASK TIME STANDARDS LISTING

DT 306 Place WIRE MESH for Concrete Slab

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 306 Place Wire Mesh in form before concrete is poured--INCLUDES:
rolling out and cutting section of wire mesh to length with han
tool; bending edge of wire as needed to hold off ground; placin
section in form

000.02676 hours per JOB SETUP TIME

000.00076 hours per square feet of wire mesh to be placed

CONCRETE:

(Drill Holes)

3/8" to 1-1/4" dia. w/ star drill/carbide tipped core drill

```

:
: Drill holes in concrete wall using electric hand hammer and star
: drill; drill motor and carbide tipped core drill
: *(Sdrill = w/ Star Drill; Cdrill = w/ Carbide Tipped Core Drill)
: Tasks INCLUDE: start hole using stone drill and hammer; set up
: electric hand hammer or drill motor; position drill to location
: and drill desired hole; clean out hole; measure hole; clean up
: work location; remove concrete core from core drill and discard;
: dismantle tools
: NOTE: When work needs to be performed from a ladder or with a
: ladder and pry, see chapter entitled "Ladder or Ladder and Pry"
: for additional time for the task.
:
:
:

```

TASK TIME STANDARDS LISTING

DT 098	3/8" dia. hole	4" deep	*Sdrill
DT 099	3/8" dia. hole	7" deep	*Sdrill
DT 100	3/8" dia. hole	10" deep	*Sdrill
DT 101	3/4" dia. hole	7" deep	*Sdrill
DT 102	3/4" dia. hole	9" deep	*Sdrill
DT 103	3/4" dia. hole	10" deep	*Sdrill
DT 104	3/4" dia. hole	4" deep	*Cdrill
DT 105	3/4" dia. hole	8" deep	*Cdrill
DT 106	1-1/4" dia. hole	15" deep	*Cdrill

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

- DT 098 Drill 3/8" dia. hole 4" deep in concrete wall using electric hand hammer and star drill--INCLUDES: set up and disassembly of electric hand tool; drilling of hole; moving to next hole after first hole
- 000.03528 hours per JOB SETUP TIME
- 000.12561 hours per 3/8"dia.x4"dp holes to be drilled w/ electric hand hammer and star drill
- DT 099 Drill 3/8" diameter hole 7" deep in concrete wall, use electric hand hammer and star drill.
- 000.03528 hours per JOB SETUP TIME
- 000.16746 hours per holes
- DT 100 Drill 3/8" diameter hole 10" deep in concrete wall, use electric hand hammer and star drill.
- 000.03528 hours per JOB SETUP TIME
- 000.20931 hours per holes
- DT 101 Drill 3/4" diameter hole 7" deep in concrete wall, use electric hand hammer and star drill.
- 000.03528 hours per JOB SETUP TIME
- 000.20666 hours per holes
- DT 102 Drill 3/4" diameter hole 9" deep in concrete wall, use electric hand hammer and star drill.
- 000.03528 hours per JOB SETUP TIME
- 000.24436 hours per holes
- DT 103 Drill 3/4" diameter hole 10" deep in concrete wall, use electric hand hammer and star drill.
- 000.03528 hours per JOB SETUP TIME
- 000.26321 hours per holes
- DT 104 Drill 3/4" dia. hole 4" deep in concrete wall using electric hand drill and carbide tipped core drill--INCLUDES: set up and disassembly of electric hand drill; installation and removal of carbide tipped core drill; drilling of hole; removal of core from drill; moving to next hole after first hole
- 000.11668 hours per JOB SETUP TIME
- 000.20632 hours per 3/4" dia. X 4" deep holes to be drilled w/ carbide core drill

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 105 Drill 3/4" diameter hole 8" deep in concrete wall, use carbide tipped core drill.

000.11668 hours per JOB SETUP TIME

000.37764 hours per holes

DT 106 Drill 1-1/4" diameter hole 15" deep in concrete wall, use carbide tipped core drill.

000.11668 hours per JOB SETUP TIME

000.20729 hours per holes

CONCRETE faced w/ GLAZED TILE or TERRAZZO: (Drill Holes)
3/4" to 1-1/4" dia. w/ carbide tipped core drill

```

:
: Drill holes in concrete wall faced with glazed tile or terrazzo
: using electric drill motor and carbide tipped core drill
: --INCLUDES: start hole using stone drill and hammer; set up
: electric drill motor; position drill to location and drill
: desired hole(s); straighten and/or clean out hole; clean up work
: location; remove concrete core from core drill and discard; move
: drill to next hole as needed; dismantle tools
: NOTE: When work needs to be performed from a ladder or with a
: ladder and pry, see chapter entitled "Ladder or Ladder and Pry"
: for additional time for the task.
:
:
:

```

TASK TIME STANDARDS LISTING

DT 107	3/4" dia.	1-1/2" deep	CONCRETE WALL faced with GLAZED TILE
DT 108	1-1/4" dia.	4" deep	CONCRETE WALL faced with GLAZED TILE

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 107	Drill 3/4" diameter hole 1-1/2" deep in concrete wall faced with glazed tile using electric hand drill and carbide tipped drill bit--INCLUDES: set up and disassembly of electric hand tool; installation and removal of carbide tipped drill bit; drilling of hole; moving to next hole after first hole
	000.11668 hours per JOB SETUP TIME
	000.09924 hours per 3/4"dia.x1-1/2"dp holes to be drilled w/ el e drill&carbide bit
DT 108	Drill 1-1/4" diameter hole 4" deep in concrete wall faced with glazed tile.
	000.11668 hours per JOB SETUP TIME
	000.12149 hours per holes

```

:
: Drill hole(s) in concrete block or concrete block faced with
: glazed tile using electric drill motor and carbide tipped core
: drill--INCLUDES: start hole using stone drill and hammer; set
: up electric drill motor(s) to drill hard and/or soft material;
: position drill(s) to location and drill desired hole(s);
: straighten and/or clean out hole(s); clean up work location;
: remove core from core drill and discard; move drill to next hole
: as needed; dismantle tools
: NOTE: When work needs to be performed from a ladder or with a
: ladder and pry, see chapter entitled "Ladder or Ladder and Pry"
: for additional time for the task.
:
:
:

```

TASK TIME STANDARDS LISTING

DT 091	3/4" dia.	4" deep	CONCRETE BLOCK WALL
DT 092	3/4" dia.	12" deep	CONCRETE BLOCK WALL
DT 093	1-1/4" dia.	8" deep	CONCRETE BLOCK WALL
DT 094	1-1/4" dia.	12" deep	CONCRETE BLOCK WALL
DT 095	3/4" dia.	1-1/2" deep	CONCRETE BLOCK WALL faced with GLAZED TILE
DT 096	3/4" dia.	9" deep	CONCRETE BLOCK WALL faced with GLAZED TILE
DT 097	1-1/4" dia.	9" deep	CONCRETE BLOCK WALL faced with GLAZED TILE

DT 091 Drill 3/4" diameter hole 4" deep in concrete block wall using carbide tipped core drill.
000.11668 hours per JOB SETUP TIME
000.07832 hours per holes

DT 092 Drill 3/4" diameter hole 12" deep in concrete block wall, use carbide tipped core drill.
000.11668 hours per JOB SETUP TIME
000.16496 hours per holes

DT 093 Drill 1-1/4" diameter hole 8" deep in concrete block wall, use carbide tipped core drill.
000.11668 hours per JOB SETUP TIME
000.15844 hours per holes

DT 094 Drill 1-1/4" diameter hole 12" deep in concrete block wall, use carbide tipped core drill.
000.11668 hours per JOB SETUP TIME
000.22016 hours per holes

DT 095 Drill 3/4" diameter hole 1-1/2" deep in concrete block wall faced with glazed tile.
000.11668 hours per JOB SETUP TIME
000.11024 hours per holes

DT 096 Drill 3/4" diameter hole 9" deep in concrete block wall faced with glazed tile.
000.11668 hours per JOB SETUP TIME
000.19147 hours per holes

DT 097 Drill 1-1/4" diameter hole 9" deep in concrete block wall faced with glazed tile.
000.11668 hours per JOB SETUP TIME
000.25844 hours per holes

```

:
: Drill holes in soft masonry materials to include cinder block,
: brick and clay tile walls using electric drill motor and carbide
: tipped core drill--INCLUDES: start hole using stone drill and
: hammer; set up electric drill motor; position drill to location
: and drill desired hole(s); straighten and/or clean out hole;
: clean up work location; remove masonry core from core drill;
: move drill to next hole as needed; dismantle tools
: NOTE: When work needs to be performed from a ladder or with a
: ladder and pry, see chapter entitled "Ladder or Ladder and Pry"
: for additional time for the task.
:
:
:

```

TASK TIME STANDARDS LISTING

DT 109	3/4" dia.	8" deep	in CINDER BLOCK
DT 110	3/4" dia.	4" deep	in BRICK or CLAY TILE
DT 111	3/4" dia.	12" deep	in BRICK or CLAY TILE
DT 112	1-1/4" dia.	4" deep	in BRICK or CLAY TILE
DT 113	1-1/4" dia.	12" deep	in BRICK or CLAY TILE

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 109	Drill 3/4" diameter hole 8" deep in cinder block wall, use carbide tipped drill.	
	000.11668 hours per JOB SETUP TIME	
	000.12164 hours per holes	
DT 110	Drill 3/4" diameter hole 4" deep in brick or clay wall, use carbide tipped core drill.	
	000.11668 hours per JOB SETUP TIME	
	000.07832 hours per holes	
DT 111	Drill 3/4" diameter hole 12" deep in brick or clay wall, use carbide tipped core drill.	
	000.11668 hours per JOB SETUP TIME	
	000.16496 hours per holes	
DT 112	Drill 1-1/4" diameter hole 4" deep in brick wall, use carbide tipped core drill.	
	000.11668 hours per JOB SETUP TIME	
	000.09672 hours per holes	

DT 113 Drill 1-1/4" diameter hole 12" deep in brick wall, use carbide
 tipped core bit.

000.11668 hours per JOB SETUP TIME

000.22016 hours per holes

:
: Holes, Drill: Reinforced Concrete Using a 60 to 90 Pound :
: PNEUMATIC HAMMER; Holes are 1-1/2" to 2" in dia. :
:
:
:

TASK TIME STANDARDS LISTING

DT 120	5" deep	in the	FLOOR
DT 114	5" deep	in a	WALL
DT 117	5" deep	in a	WALL, using a large drill fixture
DT 121	10" deep	in the	FLOOR
DT 115	10" deep	in a	WALL
DT 118	10" deep	in a	WALL, using a large drill fixture
DT 122	15" deep	in the	FLOOR
DT 116	15" deep	in a	WALL
DT 119	15" deep	in a	WALL, using a large drill fixture

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 120	Drill holes 5" deep in concrete floor using a 60 to 90 pound pneumatic hammer.
	000.10456 hours per holes
DT 114	Drill holes 5" deep in concrete wall using a 60 to 90 pound pneumatic hammer.
	000.14328 hours per holes
DT 117	Drill holes 5" deep in concrete wall using a 60 to 90 pound pneumatic hammer and fixture.
	000.75092 hours per holes
DT 121	Drill holes 10" deep in concrete floor using a 60 to 90 pound pneumatic hammer.
	000.14676 hours per holes
DT 115	Drill holes 10" deep in concrete wall using a 60 to 90 pound pneumatic hammer.
	000.22148 hours per holes
DT 118	Drill holes 10" deep in concrete wall using a 60 to 90 pound pneumatic hammer and fixture.
	000.82912 hours per holes

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 122 Drill holes 15" deep in concrete floor using a 60 to 90 pound
pneumatic hammer.

000.18896 hours per holes

DT 116 Drill holes 15" deep in concrete wall using a 60 to 90 pound
pneumatic hammer.

000.29968 hours per holes

DT 119 Drill holes 15" deep in concrete wall using a 60 to 90 pound
pneumatic hammer.

000.90732 hours per holes

:
: Holes, Drill: Drill holes through reinforced concrete using a :
: Diamond Tipped Core Drill bit. Time is allowed to set up core :
: drill and to drill through the reinforced concrete. :
: NOTE: Task DT 311 may be substituted for Tasks DT 123 thru :
: DT 126 when water source is available on site. :
:
:
:

TASK TIME STANDARDS LISTING

DT 123	2-1/2" dia.	4" deep,	2 RODS per hole
DT 124	2-1/2" dia.	12" deep,	2 RODS per hole
DT 125	2-1/2" dia.	12" deep,	4 RODS per hole
DT 126	2-1/2" dia.	15" deep,	4 RODS per hole
DT 127	2-1/2" dia.	18" deep,	2 RODS per hole
DT 128	2-1/2" dia.	18" deep,	4 RODS per hole
DT 129	2-1/2" dia.	24" deep,	2 RODS per hole
DT 130	2-1/2" dia.	24" deep,	4 RODS per hole
DT 131	4" dia.	6" deep,	2 RODS per hole
DT 132	4" dia.	10" deep,	2 RODS per hole
DT 133	4" dia.	15" deep,	4 RODS per hole
DT 134	4" dia.	18" deep,	2 RODS per hole
DT 135	4" dia.	24" deep,	2 RODS per hole
DT 136	4" dia.	24" deep,	4 RODS per hole
DT 311	Up to 3" dia.	12" deep	(May substitute for DT 123 - DT 126 if water supply is available on site)

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 123 Drill 2-1/2" diameter holes 4" deep through two steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.00209 hours per holes

DT 124 Drill 2-1/2" diameter holes 12" deep through two steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.23857 hours per holes

DT 125 Drill 2-1/2" diameter holes 12" deep through four steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.61346 hours per holes

DT 126 Drill 2-1/2" diameter holes 15" deep through four steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.70214 hours per holes

DT 127 Drill 2-1/2" diameter holes 18" deep through two steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.58873 hours per holes

DT 128 Drill 2-1/2" diameter hole 18" deep through four steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.96362 hours per holes

DT 129 Drill 2-1/2" diameter hole 24" deep through two steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.76609 hours per holes

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 130 Drill 2-1/2" diameter holes 24" deep through four steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

002.14098 hours per holes

DT 131 Drill 4" diameter holes 6" deep through two steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.16921 hours per holes

DT 132 Drill 4" diameter holes 10" deep through two steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.38345 hours per holes

DT 133 Drill 4" diameter holes 15" deep through four steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.99014 hours per holes

DT 134 Drill 4" diameter holes 18" deep through two steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

001.98473 hours per holes

DT 135 Drill 4" diameter holes 24" deep through two steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

002.30609 hours per holes

DT 136 Drill 4" diameter holes 24" deep through four steel rods and concrete, use diamond core drill.

000.08268 hours per JOB SETUP TIME

002.64498 hours per holes

DT 311 Drill up to 3 inch diameter hole up to 12 inches deep in reinforced concrete with diamond tipped core drill. Substitute for DT 123 - DT 126 when water supply is available a site where drilling is performed.

000.17087 hours per holes

000.02612 hours per inches of depth (total of all holes drilled)

:
: Holes, Drill: Install Expansion Shields
: All holes are 3/4" diameter and 1-1/4" deep.
:
:

TASK TIME STANDARDS LISTING

DT 144	3/4"Dx1.25"deep-in	BRICK or CONCRETE	w/o	ladder
DT 145	3/4"Dx1.25"deep-in	BRICK or CONCRETE	w/	ladder
DT 146	3/4"Dx1.25"deep-in	CONCRETE or glazed TILE	w/o	ladder
DT 147	3/4"Dx1.25"deep-in	CONCRETE or glazed TILE	w/	ladder

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 144	Drill holes in brick or concrete block and install expansion shields.
	000.11668 hours per JOB SETUP TIME
	000.07875 hours per holes
DT 145	Drill holes in brick or concrete block and install expansion shields - ladder used.
	000.11668 hours per JOB SETUP TIME
	000.10213 hours per holes
DT 146	Drill holes 1-1/2" deep in concrete or glazed tile, install expansion shields.
	000.11668 hours per JOB SETUP TIME
	000.12675 hours per holes
DT 147	Drill holes in concrete or glazed tile and install expansion shields - ladder used.
	000.11668 hours per JOB SETUP TIME
	000.14620 hours per holes

```

:
: Holes: Drill and Chip--Drilled using CARBIDE TIPPED CORE DRILL
: --Chipped using HAMMER and CHISEL
:
:
:
:

```

TASK TIME STANDARDS LISTING

DT 202	3" dia.	in BRICK	4" deep
DT 203	4" dia.	in BRICK	4" deep
DT 204	4" dia.	in BRICK	8" deep
DT 205	4" dia.	in BRICK	12" deep
DT 201	3" dia.	in CLAY TILE	4" deep
DT 207	3" dia.	in CONCRETE BLOCK	8" deep
DT 208	4" dia.	in CONCRETE BLOCK	8" deep
DT 206	3" dia.	in CONCRETE	12" deep

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 202	Drill and chip 3" diameter holes, 4" deep in brick with carbide drill, hammer and chisel.
	000.11668 hours per JOB SETUP TIME
	000.42170 hours per 3" diameter holes
DT 203	Drill and chip 4" diameter holes, 4" deep in brick with carbide tipped core drill, hammer and chisel.
	000.11668 hours per JOB SETUP TIME
	000.36681 hours per 4" diameter holes
DT 204	Drill and chip 4" diameter holes, 8" deep in brick with carbide drill, hammer and chisel.
	000.11668 hours per JOB SETUP TIME
	001.02602 hours per 4" diameter holes
DT 205	Drill and chip 4" diameter holes, 12" deep in brick with carbide core drill, hammer and chisel.
	000.11668 hours per JOB SETUP TIME
	001.39986 hours per 4" diameter holes

DT 201 Drill and chip 3" diameter holes, 4" deep in clay tile with
carbide drill, hammer and chisel.

000.11668 hours per JOB SETUP TIME

000.42419 hours per 3" diameter holes

DT 207 Drill and chip 3" diameter holes, 8" deep in concrete block with
carbide drill, hammer and chisel.

000.11668 hours per JOB SETUP TIME

000.64503 hours per 3" diameter holes

DT 208 Drill and chip 4" diameter holes, 8" deep in concrete block with
carbide drill, hammer and chisel.

000.11668 hours per JOB SETUP TIME

001.02602 hours per 4" diameter holes

DT 206 Drill and chip 3" diameter holes, 12" deep in concrete with
carbide tipped drill, hammer and chisel.

000.11668 hours per JOB SETUP TIME

000.87086 hours per 3" diameter holes

CONCRETE:

(Chip Square or Round Holes)
5" x 5" to 10" x 10" w/ hammer & chisel

```

:
: Holes: Chip Square or Round Holes in Concrete using HAMMER and
: CHISEL
:
: For additional time required when using a ladder, or a ladder
: and pry, use the chapter entitled, "Ladder or Ladder and Pry:
: Additional Time For Drilling and/or Chipping"
:
:
:

```

TASK TIME STANDARDS LISTING

DT 148	Square holes,	5" x 5" x	4" deep
DT 149	Square holes,	5" x 5" x	6" deep
DT 150	Square holes,	5" x 5" x	8" deep
DT 151	Square holes,	7" x 7" x	6" deep
DT 152	Square holes,	7" x 7" x	8" deep
DT 153	Square holes,	10" x 10" x	6" deep
DT 154	Square holes,	10" x 10" x	8" deep
DT 155	Round holes,	8" dia. x	6" deep
DT 156	Round holes,	11" dia. x	6" deep
DT 157	Round holes,	11" dia. x	8" deep

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 148	Chip 5" x 5" holes, 4" deep in concrete wall using hammer and chisel.
	000.61684 hours per holes
DT 149	Chip 5" x 5" holes, 6" deep in concrete wall using hammer and chisel.
	000.90434 hours per holes
DT 150	Chip 5" x 5" holes, 8" deep in concrete wall using hammer and chisel.
	001.19184 hours per holes
DT 151	Chip 7" x 7" holes, 6" deep in concrete wall using hammer and chisel.
	001.73234 hours per holes
DT 152	Chip 7" x 7" holes, 8" deep in concrete wall using hammer and chisel.
	002.29584 hours per holes

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 153 Chip 10" x 10" holes, 6" deep in concrete wall using hammer and chisel.

003.49184 hours per holes

DT 154 Chip 10" x 10" holes, 8" deep in concrete wall using hammer and chisel.

004.64184 hours per holes

DT 155 Chip 8" diameter holes, 6" deep in concrete wall using hammer and chisel.

001.73234 hours per holes

DT 156 Chip 11" diameter holes 6" deep in concrete wall using hammer and chisel.

003.49184 hours per holes

DT 157 Chip 11" diameter holes 8" deep in concrete wall using hammer and chisel.

004.64184 hours per holes

:
: Holes: Chip in Reinforced Concrete Floor using PNEUMATIC HAND :
: CHIPPER HAMMER :
:
:

TASK TIME STANDARDS LISTING

DT 159	Square holes,	5" x 5" x	4" deep
DT 160	Square holes,	5" x 5" x	6" deep
DT 161	Square holes,	5" x 5" x	8" deep
DT 162	Square holes,	10" x10" x	4" deep
DT 163	Square holes,	10" x10" x	6" deep
DT 164	Square holes,	10" x10" x	8" deep
DT 165	Square holes,	15" x15" x	4" deep
DT 166	Square holes,	15" x15" x	6" deep
DT 167	Square holes,	15" x15" x	8" deep
DT 168	Square holes,	20" x20" x	4" deep
DT 169	Square holes,	20" x20" x	6" deep
DT 170	Square holes,	20" x20" x	8" deep
DT 171	Square holes,	25" x25" x	4" deep
DT 172	Square holes,	25" x25" x	6" deep
DT 173	Square holes,	25" x25" x	8" deep
DT 174	Round holes,	6" dia. x	4" deep
DT 175	Round holes,	6" dia. x	8" deep
DT 176	Round holes,	11" dia. x	4" deep
DT 177	Round holes,	11" dia. x	8" deep
DT 178	Round Holes,	17" dia. x	4" deep
DT 179	Round holes,	17" dia. x	6" deep
DT 180	Round holes,	28" dia. x	6" deep
DT 181	Round holes,	28" dia. x	8" deep

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 159 Chip 5" x 5" holes, 4" deep in reinforced concrete floor with
pneumatic hand chipper.

000.06967 hours per JOB SETUP TIME

000.36704 hours per holes

DT 160 Chip 5" x 5" hole, 6" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

000.43862 hours per holes

DT 161 Chip 5" x 5" holes, 8" deep in reinforced concrete pneumatic
hand chipper hammer.

000.06967 hours per JOB SETUP TIME

000.51019 hours per holes

DT 162 Chip 10" x 10" holes, 4" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

000.79403 hours per holes

DT 163 Chip 10" x 10" holes, 6" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

001.08033 hours per holes

DT 164 Chip 10" x 10" hole, 8" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

001.36416 hours per holes

DT 165 Chip 15" x 15" holes, 4" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

001.50978 hours per holes

DT 166 Chip 15" x 15" holes, 6" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

002.15148 hours per holes

DT 167 Chip 15" x 15" holes, 8" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

002.79566 hours per holes

DT 168 Chip 20" x 20" holes, 4" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

002.59821 hours per holes

DT 169 Chip 20" x 20" holes, 6" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

003.65209 hours per holes

DT 170 Chip 20" x 20" holes, 8" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

004.79482 hours per holes

DT 171 Chip 25" x 25" holes, 4" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

003.79524 hours per holes

DT 172 Chip 25" x 25" holes, 6" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

005.57967 hours per holes

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 173 Chip 25" x 25" holes, 8" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

007.36658 hours per holes

DT 174 Chip 6" diameter holes, 4" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

000.36704 hours per holes

DT 175 Chip 6" diameter holes, 8" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

000.51019 hours per holes

DT 176 Chip 11" diameter holes, 4" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

000.79403 hours per holes

DT 177 Chip 11" diameter holes, 8" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

001.36663 hours per holes

DT 178 Chip 17" diameter holes, 4" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

001.50978 hours per holes

DT 179 Chip 17" diameter holes, 6" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

002.15148 hours per holes

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 180 Chip 28" diameter holes, 6" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

005.57967 hours per holes

DT 181 Chip 28" diameter holes, 8" deep in reinforced concrete with
pneumatic hand chipper hammer.

000.06967 hours per JOB SETUP TIME

007.35670 hours per holes

```

:
: Holes: Chip in Brick or Ceramic Tile using HAMMER and CHISEL
:
:
:

```

TASK TIME STANDARDS LISTING

DT 193	Brick	SQUARE Hole	5" x 5"	4" deep
DT 194	Brick	SQUARE Hole	5" x 5"	6" deep
DT 195	Brick	SQUARE Hole	7" x 7"	6" deep
DT 196	Brick	SQUARE Hole	10" x 10"	6" deep
DT 197	Brick	SQUARE Hole	10" x 10"	8" deep
DT 198	Brick	ROUND Hole	6" dia.	4" deep
DT 199	Brick	ROUND Hole	6" dia.	6" deep
DT 200	Brick	ROUND Hole	11" dia.	4" deep
DT 182	Ceramic Tile	SQUARE Hole	5" x 5"	4" deep
DT 183	Ceramic Tile	SQUARE Hole	5" x 5"	6" deep
DT 184	Ceramic Tile	SQUARE Hole	5" x 5"	8" deep
DT 185	Ceramic Tile	SQUARE Hole	7" x 7"	6" deep
DT 186	Ceramic Tile	SQUARE Hole	7" x 7"	8" deep
DT 187	Ceramic Tile	SQUARE Hole	10" x 10"	6" deep
DT 188	Ceramic Tile	SQUARE Hole	10" x 10"	8" deep
DT 189	Ceramic Tile	ROUND Hole	6" dia.	4" deep
DT 190	Ceramic Tile	ROUND Hole	8" dia.	4" deep
DT 191	Ceramic Tile	ROUND Hole	11" dia.	4" deep
DT 192	Ceramic Tile	ROUND Hole	11" dia.	6" deep

DT 193	Chip 5" x 5" holes, 4" deep in brick using hammer and chisel. 000.35573 hours per holes
DT 194	Chip 5" x 5" holes, 6" deep in brick using hammer and chisel. 000.51073 hours per holes
DT 195	Chip 7" x 7" holes, 6" deep in brick using hammer and chisel. 000.95713 hours per holes
DT 196	Chip 10" x 10" holes, 6" deep in brick using hammer and chisel. 001.90573 hours per holes
DT 197	Chip 10" x 10" holes, 8" deep in brick using hammer and chisel. 002.52573 hours per holes
DT 198	Chip 6" diameter holes, 4" deep in brick with hammer and chisel. 000.35573 hours per holes
DT 199	Chip 6" diameter holes, 6" deep in brick using hammer and chisel. 000.51073 hours per holes
DT 200	Chip 11" diameter holes, 4" deep in brick using hammer and chisel. 001.28573 hours per holes
DT 182	Chip 5" x 5" holes, 4" deep in ceramic tile with hammer and chisel. 000.13035 hours per holes
DT 183	Chip 5" x 5" holes, 6" deep in ceramic tile with hammer and chisel. 000.17385 hours per holes
DT 184	Chip 5" x 5" holes, 8" deep in ceramic tile with hammer and chisel. 000.21735 hours per holes

DT 185 Chip 7" x 7" holes, 6" deep in ceramic tile with hammer and chisel.

000.29913 hours per holes

DT 186 Chip 7" x 7" holes, 8" deep in ceramic tile with hammer and chisel.

000.38439 hours per holes

DT 187 Chip 10" x 10" holes, 6" deep in ceramic tile with hammer and chisel.

000.56535 hours per holes

DT 188 Chip 10" x 10" holes, 8" deep in ceramic tile with hammer and chisel.

000.73935 hours per holes

DT 189 Chip 6" diameter holes, 4" deep in ceramic tile with hammer and chisel.

000.13035 hours per holes

DT 190 Chip 8" diameter holes, 4" deep in ceramic tile with hammer and chisel.

000.21387 hours per holes

DT 191 Chip 11" diameter holes, 4" deep in ceramic tile with hammer and chisel.

000.39135 hours per holes

DT 192 Chip 11" diameter holes, 6" deep in ceramic tile with hammer and chisel.

000.56535 hours per holes

:		:
:	Ladder or Ladder and Pry: Additional Time For Drilling and/or	:
:	Chipping Holes	:
:		:
:		:

TASK TIME STANDARDS LISTING

DT 137	Use of	ladder only			
DT 138	Use of	ladder & pry,	4" deep	holes	
DT 139	Use of	ladder & pry,	8" deep	holes	
DT 140	Use of	ladder & pry,	12" deep	holes	
DT 141	Use of	ladder & pry,	16" deep	holes	
DT 142	Use of	ladder & pry,	20" deep	holes	
DT 143	Use of	ladder & pry,	24" deep	holes	

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 137	Use ladder to drill 3/8" to 3/4" diameter holes in various masonry walls.	
		000.02338 hours per holes
DT 138	Use ladder and pry to drill 1/2" to 1-1/2" diameter holes 4" deep in masonry.	
		000.00807 hours per JOB SETUP TIME
		000.16833 hours per holes
DT 139	Use ladder and pry to drill 1/2" to 1-1/2" diameter holes 8" deep in masonry.	
		000.00807 hours per JOB SETUP TIME
		000.17353 hours per holes
DT 140	Use ladder and pry to drill 1/2" to 1-1/2" diameter holes 12" deep in masonry.	
		000.00807 hours per JOB SETUP TIME
		000.17873 hours per holes
DT 141	Use ladder and pry to drill 1/2" to 1-1/2" diameter holes 16" deep in masonry.	
		000.00807 hours per JOB SETUP TIME
		000.18393 hours per holes

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 142 Use ladder and pry to drill 1/2" to 1-1/2" diameter holes 20" deep in masonry.

000.00807 hours per JOB SETUP TIME

000.18913 hours per holes

DT 143 Use ladder and pry to drill 1/2" to 1-1/2" diameter holes 24" deep in masonry.

000.00807 hours per JOB SETUP TIME

000.19433 hours per holes

```

:
: Floors: Repair Spalls or Cracks
: On cracks 1 inch wide or less, chipping is done by hammer and
: chisel. On cracks over 1 inch wide and all spalls, chipping is
: done with portable pneumatic chipper. Fill-ins are with
: concrete or mortar unless otherwise specified.
:
:
:

```

TASK TIME STANDARDS LISTING

DT 212	Spalls,	to 2" deep.	
DT 213	Spalls,	2"-4" deep.	
DT 214	Cracks,	to 1/8" wide,	seal w/brush-on EPOXY sealer, 2 coats
DT 215	Cracks,	1/8"-1" wide,	fill w/ ASPHALT mixture
DT 216	Cracks,	1/8"-1" wide,	fill w/ MORTAR
DT 217	Cracks,	1"-2" wide,	fill w/ MORTAR

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 212	Repair spalls (up to 2" deep) in concrete floor and remove debris.
	000.04764 hours per JOB SETUP TIME
	000.64979 hours per square feet
DT 213	Repair spalls (2" to 4" deep) in concrete floor and remove debris.
	000.04764 hours per JOB SETUP TIME
	001.06926 hours per square feet
DT 214	Seal floor cracks up to 1/8" wide with epoxy sealer (brush-on).
	000.00903 hours per feet
DT 215	Repair floor cracks 1/8" to 1" wide; chipout and fill in with asphalt.
	000.01976 hours per JOB SETUP TIME
	000.03723 hours per feet
DT 216	Repair floor cracks 1/8" to 1" wide; chip-out and fill in with mortar.
	000.02432 hours per JOB SETUP TIME
	000.03648 hours per feet

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 217 Repair cracks 1" to 2" wide in concrete floor; chip out and fill in.

000.04764 hours per JOB SETUP TIME

000.05240 hours per feet

```

:
: Floor: Concrete; Chip Out Trenches/Patches Using a PNEUMATIC
: HAND CHIPPER HAMMER
:
:
:
:
:

```

TASK TIME STANDARDS LISTING

DT 218	10 sq.in.	Cross Section
DT 219	12 sq.in.	Cross Section
DT 220	16 sq.in.	Cross Section
DT 221	20 sq.in.	Cross Section
DT 222	30 sq.in.	Cross Section
DT 223	48 sq.in.	Cross Section
DT 224	60 sq.in.	Cross Section

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT	218	Chip out trench or patch in concrete floor, pneumatic chipper hammer - 10 square inch cross section.	
		000.06967 hours per JOB SETUP TIME	
		000.07568 hours per linear feet	
DT	219	Chip out trench/patch in concrete floor, pneumatic hand hammer - 12 square inch cross section.	
		000.06967 hours per JOB SETUP TIME	
		000.09082 hours per linear feet	
DT	220	Chip trench or patch in concrete floor with pneumatic hand hammer - 16 square inch cross section.	
		000.06967 hours per JOB SETUP TIME	
		000.12109 hours per linear feet	
DT	221	Chip trench or patch in concrete floor with pneumatic hand hammer - 20 square inch cross sections.	
		000.06967 hours per JOB SETUP TIME	
		000.15137 hours per linear feet	

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 222 Chip trench or patch in concrete floor with pneumatic hand
hammer - 30 square inch cross section.

000.06967 hours per JOB SETUP TIME

000.22705 hours per linear feet

DT 223 Chip trench or patch in concrete floor with pneumatic hand
chipper hammer - 48 square inch cross section.

000.06967 hours per JOB SETUP TIME

000.36328 hours per linear feet

DT 224 Chip trench or patch in concrete floor with pneumatic hammer -
60 square inch cross section.

000.06967 hours per JOB SETUP TIME

000.45411 hours per linear feet

```

:
: Concrete: Cut/Saw Trenches and/or Patches to depth of 2"
:           using self-propelled gasoline powered concrete saw
:           with a diamond saw blade
:
:
:
:
:
:

```

TASK TIME STANDARDS LISTING

DT 225	when	Water Flow Control	NOT REQUIRED
DT 226	when	Water Flow Control	IS REQUIRED

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 225	<p>Cut concrete using self-propelling concrete saw with diamond saw blade to a depth of 2 inches when water flow control is not required--INCLUDES: overmark layout lines with wax; mount/dismount saw blade; extend/retract guide handles & front pointer; start/stop engine; position machine to line; adjust speed; connect/disconnect water hose; move saw blade to other side of machine</p> <p>000.44043 hours per JOB SETUP TIME</p> <p>000.01355 hours per linear feet to be cut</p> <p>000.04916 hours per cuts to be made</p>
DT 226	<p>Cut concrete using self-propelling concrete saw with diamond saw blade to a depth of 2 inches when water flow control is require INCLUDES: overmark layout lines;mount/dismount saw blade;extend retract guide handles & front pointer;start/stop engine;positio machine to line;adjust speed;connect/disconnect water hose;move saw blade to other side of machine;use squeegee to control wate</p> <p>000.44043 hours per JOB SETUP TIME</p> <p>000.03755 hours per linear feet to be cut</p> <p>000.05444 hours per cuts to be made</p>

```

:
: Floor: Ceramic Tile
: (tile size of 1-1/16" x 1-1/16")
:
:
:
:

```

TASK TIME STANDARDS LISTING

DT 227	Install	with ADHESIVE & GROUT	(Install)
DT 295	Lay	mortar setting BED	(Lay)
DT 296	Install	onto mortar setting BED	(Install)
DT 228	Lay	mortar setting BED & Install TILE & GROUT	
DT 229	Remove & Reinstall		

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT	227	Install ceramic tile on floor with adhesive and grout.
		000.03392 hours per JOB SETUP TIME
		000.03626 hours per square feet
DT	295	Lay mortar setting bed for floor tile installation
		000.01689 hours per JOB SETUP TIME
		000.04543 hours per square feet of mortar setting bed to be laid
DT	296	Install ceramic floor tile onto mortar setting bed.
		000.21270 hours per JOB SETUP TIME
		000.07217 hours per square feet
DT	228	Install ceramic tile on floor with mortar setting bed and grout.
		000.22895 hours per JOB SETUP TIME
		000.11954 hours per square feet of ceramic tile to be installed
DT	229	Remove old and install new ceramic floor tile
		000.22959 hours per JOB SETUP TIME
		000.69745 hours per square feet of ceramic floor to be replaced

CONCRETE WALL: Spalls, Cracks, Mortar Joints, Tie Rod Hole Leak
(Repair)

```

:
: Walls, Repair: Cracks; Spalls; Mortar Joints; Tie Rod Hole Leaks
: Chipping of cracks up to 1" wide, use hammer and
: chisel; chipping of cracks over 1" wide and all
: spalls, use portable pneumatic chipper
: On mortar joints and tie rod hole leaks, chipping
: method is specified
: Filling-in is with concrete or mortar unless
: otherwise specified
:
:
:

```

TASK TIME STANDARDS LISTING

```

DT 230 Spalls, to 2" deep
DT 231 Spalls, 2"-4" deep
DT 232 Cracks, non-pressure LEAKING, sealed w/ latex & burlap
DT 233 Cracks, pressure LEAKING, fill in w/ hydraulic cement grout
DT 234 Cracks, to 1" wide
DT 235 Cracks, 1"-2" wide
DT 236 Mortar joints, chip out w/ Hammer & Chisel
DT 237 Mortar joints, chip out w/ Pneumatic Chipper
DT 238 Mortar joints, chip out w/ Hammer & Chisel or Pneumatic Chipper
DT 239 Tie rod hole leaks, fill in w/ hydraulic cement grouting;
chip out w/ electric hammer & star drill

```

DT	230	Repair spall (up to 2" deep) in concrete wall and remove debris. 000.04764 hours per JOB SETUP TIME 000.83699 hours per square feet
DT	231	Repair spalls (2" to 4" deep) in concrete wall and remove debris. 000.06283 hours per JOB SETUP TIME 001.56495 hours per square feet
DT	232	Repair non-pressure wall crack (weeping); burlap and latex sealer. 000.03973 hours per feet
DT	233	Repair pressure leaking wall cracks to 1" wide with hydraulic cement. 000.02432 hours per JOB SETUP TIME 000.06709 hours per feet
DT	234	Repair wall cracks to 1" wide; chipout and fill in with mortar. 000.02432 hours per JOB SETUP TIME 000.04307 hours per feet
DT	235	Repair 1" to 2" wide cracks in concrete wall; chip out and fill in. 000.06283 hours per JOB SETUP TIME 000.05836 hours per feet
DT	236	Repair mortar joints in wall; use hammer and chisel, fill in with mortar. 000.01444 hours per JOB SETUP TIME 000.06018 hours per feet
DT	237	Repair mortar joints in wall; use portable chipper hammer. 000.01216 hours per JOB SETUP TIME 000.03702 hours per feet

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 238 Repair mortar joints in wall; use hammer and chisel or portable air hammer.

000.01330 hours per JOB SETUP TIME

000.04860 hours per feet

DT 239 Repair leaking tie rod holes in concrete wall.

000.07593 hours per JOB SETUP TIME

000.17538 hours per holes

BRICK WALL: (knock out and Remove, Brick up, Install, Construct
& add'l. time to install lintels and trim door openings)

```

:
:  Brick Walls
:
:
:
:

```

TASK TIME STANDARDS LISTING

DT 240	Remove & Reinstall	non adjacent bricks	
DT 241	Brick up openings	4" thk. wall	
DT 242	Brick up openings	8" thk. wall	
DT 243	Brick up openings	12" thk. wall	
DT 244	Knock out & remove	4" thk. wall	using hammer & chisel
DT 245	Knock out & remove	8" thk. wall	using hammer & chisel
DT 246	Knock out & remove	12" thk. wall	using hammer & chisel
DT 247	Knock out & remove	4" thk. wall	using air chipper hammer
DT 248	Knock out & remove	8" thk. wall	using air chipper hammer
DT 249	Knock out & remove	12" thk. wall	using air chipper hammer
DT 250	Construct	4" thk. wall	
DT 251	Construct	8" thk. wall	
DT 252	Construct	12" thk. wall	
DT 253	Additional time to trim door opening & install lintel in	4" thk. wall	
DT 254	Additional time to trim door opening & install lintel in	8" thk. wall	
DT 255	Additional time to trim door opening & install lintel in	12" thk. wall	
DT 256	Construct metal door frame & install in opening of	8" thk. wall	

DT 240 Remove and reinstall non adjacent bricks.
000.06219 hours per JOB SETUP TIME
000.24042 hours per bricks

DT 241 Brick up openings in 4" thick wall.
000.13521 hours per JOB SETUP TIME
000.29759 hours per square feet

DT 242 Brick up opening in 8" wall.
000.64640 hours per square feet

DT 243 Brick up opening in 12" thick wall.
000.88236 hours per square feet

DT 244 Knock out and remove brick (hammer and chisel, 4" thick wall).
000.04034 hours per JOB SETUP TIME
000.08933 hours per square feet

DT 245 Knock out and remove brick (hammer and chisel, 8" thick wall).
000.04034 hours per JOB SETUP TIME
000.14151 hours per square feet

DT 246 Knock out and remove brick (hammer and chisel, 12" thick wall).
000.04034 hours per JOB SETUP TIME
000.20939 hours per square feet

DT 247 Knock out and remove brick (air chipper hammer, 4" thick wall).
000.17530 hours per JOB SETUP TIME
000.02667 hours per square feet

DT 248 Knock out and remove brick (air chipper hammer, 8" thick wall).
000.21564 hours per JOB SETUP TIME
000.20978 hours per square feet

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 249 Knock out and remove brick (air chipper hammer, 12" thick wall).

000.21564 hours per JOB SETUP TIME

000.30864 hours per square feet

DT 250 Construct 4" thick brick wall.

000.13342 hours per square feet

DT 251 Construct 8" thick brick wall.

000.29300 hours per square feet

DT 252 Construct 12" thick brick wall.

000.44663 hours per square feet

DT 253 Additional time to trim door opening and install lintel - 4" thick wall.

000.77240 hours per doors

DT 254 Additional time to trim door opening and install lintel - 8" thick wall.

001.52450 hours per doors

DT 255 Additional time to trim door opening and position lintel - 12" thick wall.

002.27660 hours per doors

DT 256 Construct metal door frame and install in opening - 8" thick wall.

004.40203 hours per frames

:
: Walls: Concrete Block or Foundations :
: Blocks are 8" x 8" x 16" :
: Concrete block installation includes placing reinforcing rods :
: or wire mesh :
:
:

TASK TIME STANDARDS LISTING

DT 257	non adjacent BLOCKS	(Remove & Replace)	w/ hammer & chisel
DT 258	block up OPENINGS		w/ concrete block
DT 259	concrete BLOCK	(Knock out& Remove)	w/ 20 lb. sledge
DT 260	metal door FRAME	(Construct & Install)	in rough opening
DT 261	concrete block FOUNDATION, 3-BLOCKS or 2ft	high	(Lay)
DT 262	concrete block FOUNDATION, 5-BLOCKS or 3ft-	4" high	(Lay)
DT 263	concrete block WALL		(Lay)

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 257	Remove non-adjacent blocks with hammer and chisel, and replace.
	000.20160 hours per blocks
DT 258	Block openings up with concrete block.
	000.18138 hours per JOB SETUP TIME
	000.08495 hours per square feet
DT 259	Knock out and remove concrete block (20 pound sledge hammer).
	000.21945 hours per JOB SETUP TIME
	000.05422 hours per square feet
DT 260	Construct metal door frame and install in opening.
	000.00381 hours per JOB SETUP TIME
	004.22593 hours per frames
DT 261	Lay concrete block foundation three blocks, or 2ft high.
	000.13864 hours per JOB SETUP TIME
	000.15480 hours per linear feet

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 262 Lay concrete block foundation five blocks, or 3ft-4" high.

000.13864 hours per JOB SETUP TIME

000.25800 hours per linear feet

DT 263 Lay concrete block wall.

000.13864 hours per JOB SETUP TIME

000.07747 hours per square feet

:
: Walls: Ceramic Tile (4-1/2" X 4-1/2"). Tasks includes time to :
: install tile due to wall fixtures. :
: EUROPEAN STANDARDS--tile size, 15 CM X 15 CM. Tasks were ob- :
: served in Germany. :
: :
: :
:

TASK TIME STANDARDS LISTING

DT 264	Install and Grout	tile secured with adhesive
DT 265	Remove & Install and Grout	tile secured with adhesive
DT 312	Install and Grout	tile secured with mortar (EUROPEAN)
DT 313	Install (no grouting incl)	tile secured with mortar (EUROPEAN)
DT 314	Grout	(EUROPEAN)

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 264 Install ceramic wall tile (4-1/2" x 4-1/2") adhesive and grout.
000.23985 hours per square feet

DT 265 Remove and install ceramic wall tile (4-1/2" x 4-1/2").
000.02846 hours per JOB SETUP TIME
000.92131 hours per square feet

DT 312 Install ceramic wall tile and grout. Includes preparing mortar, moving supply of tiles to work area, installing tile to wall, preparing grout, grouting wall and necessary ladder use.
.
This std. was developed on 15 cm X 15 cm tile size and from observations videotaped in Germany.
000.03327 hours per tiles

DT 313 Install ceramic wall tile. Includes preparing mortar, moving supply of tiles to work area, installing tile to wall and necessary ladder use. (Grouting not included)
.
This std. was developed on 15 cm X 15 cm tile size and from observations videotaped in Germany.
000.02826 hours per tiles

DT 314 Grout ceramic tile wall. Includes preparing grout, grouting wall and necessary ladder use.

.

.

This std. was developed on 15 cm X 15 cm tile size and from observations videotaped in Germany.

000.00501 hours per tiles

:	:
: Walls: Hollow Clay Tile	:
: 6" thick hollow clay tile is actually two 12" x 5"	:
: structural facing tiles, 2" and 4" thick respectively and bonded	:
: together back to back with cement mortar. Ladder is included.	:
:	:
:	:

TASK TIME STANDARDS LISTING

DT 266	Knock out & Remove	hollow-Clay Wall TILE
DT 267	Remove & Reinstall	non adjacent-Clay Wall TILES

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT	266	Knockout and remove hollow clay wall tile.
		000.00724 hours per JOB SETUP TIME
		000.01750 hours per square feet
DT	267	Remove and reinstall non-adjacent clay wall tiles.
		000.20160 hours per clay tiles

```

:
: Door Frames; Metal
: Task includes installing or fabricating and installing metal
: door frames in openings left by previous doors. The task does
: not include mixing mortar or hanging door.
:
:
:

```

TASK TIME STANDARDS LISTING

DT 268	Install in	8"or12" thk.	brick	door opening
DT 269	Install in	12" thk.	brick grouted w/concrete	
DT 270	Install in	8" thk.	concrete	door opening
DT 271	Assy.& Install in	8"or12" thk.	brick	door opening
DT 272	Assy.& Install in	12" thk.	brick grouted w/concrete	
DT 273	Assy.& Install in	8" thk.	concrete	door opening

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 268	Install metal door frame in 8" or 12" brick door opening.
	004.08351 hours per frames
DT 269	Install metal door frame in door opening of 12" brick.
	004.20858 hours per frames
DT 270	Install metal door frame in 8" concrete door opening.
	004.43475 hours per frames
DT 271	Assemble and install metal door frame, 8" or 12" brick door opening.
	004.26368 hours per frames
DT 272	Assemble and install metal frame in 12" thick brick (grouted with concrete) door opening.
	004.38876 hours per frames
DT 273	Assemble and install metal door frame in 8" concrete door opening.
	004.61493 hours per frames

WALL: Plaster or Plaster and Lath (Install, Remove & Install)

```

:
: Plaster or Plaster and Lath
:
:
:

```

TASK TIME STANDARDS LISTING

DT 276	Install plaster	brown coat.
DT 275	Install plaster	sand finish
DT 274	Install plaster	white coat
DT 277	Remove plaster	white or brown, damaged or loose
DT 279	Replace plaster	sand finish, 1-coat
DT 278	Replace plaster	white finish, 1-coat
DT 281	Replace plaster,	sand finish, 2-coats
DT 280	Replace plaster,	white finish, 2-coats
DT 282	Patch	cracks
DT 284	Instl. wire lath & plaster,	sand finish, 3-coats
DT 283	Instl. wire lath & plaster,	white finish, 3-coats
DT 286	Instl.gypsum lath & plaster,	sand finish, 2-coats
DT 285	Instl.gypsum lath & plaster	white finish, 2-coats
DT 288	Replace wire lath & plaster	sand finish, 3-coats
DT 287	Replace wire lath & plaster	white finish, 3-coats
DT 289	Replace gypsum lath & plaster	white finish, 2-coats
DT 290	Replace gypsum lath & plaster	sand finish, 2-coats

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

```

DT 276  Install plaster - brown coat.

        000.03506 hours per JOB SETUP TIME

        000.05740 hours per square feet

DT 275  Install plaster - sand finish.

        000.03506 hours per JOB SETUP TIME

        000.06718 hours per square feet

DT 274  Install plaster - white coat.

        000.03506 hours per JOB SETUP TIME

        000.05730 hours per square feet

DT 277  Remove damaged/loose plaster.

        000.03506 hours per JOB SETUP TIME

        000.01800 hours per square feet

```

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 279 Remove damaged or loose plaster and patch; one coat application, sand finish.

000.03506 hours per JOB SETUP TIME

000.17599 hours per square feet

DT 278 Remove damaged or loose plaster and patch; one coat application, white finish.

000.03506 hours per JOB SETUP TIME

000.16610 hours per square feet

DT 281 Remove damaged or loose plaster and patch; two coat application, sand finish.

000.03506 hours per JOB SETUP TIME

000.23339 hours per square feet

DT 280 Remove damaged or loose plaster and patch; two coat application, white finish.

000.03506 hours per JOB SETUP TIME

000.22350 hours per square feet

DT 282 Patch plaster - white or sand finish (linear foot).

000.03506 hours per JOB SETUP TIME

000.03550 hours per linear feet

DT 284 Install wire lath and plaster; three coat application, sand finish.

000.06416 hours per JOB SETUP TIME

000.15089 hours per square feet

DT 283 Install wire lath and plaster; three coat application, white finish.

000.06416 hours per JOB SETUP TIME

000.14100 hours per square feet

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT	286	Install gypsum lath and plaster; two coat application, sand finish.
		000.03506 hours per JOB SETUP TIME
		000.13079 hours per square feet
DT	285	Install gypsum lath and plaster; two coat application, white finish.
		000.03506 hours per JOB SETUP TIME
		000.12090 hours per square feet
DT	288	Remove old plaster, install wire lath and patch area, three coat application, sand finish.
		000.06416 hours per JOB SETUP TIME
		000.26518 hours per square feet
DT	287	Remove old plaster, install wire lath and patch area, three coat application, white finish.
		000.06416 hours per JOB SETUP TIME
		000.24980 hours per square feet
DT	289	Remove damaged plaster, install gypsum lath and plaster; two coat application, white finish.
		000.03506 hours per JOB SETUP TIME
		000.22970 hours per square feet
DT	290	Remove damaged plaster, install gypsum lath and plaster; two coat application, sand finish.
		000.03506 hours per JOB SETUP TIME
		000.23959 hours per square feet

:
: Material Handling to the Job Site from temporary storage :
: manually per cubic foot (DT-291); PER CUBIC YARD (DT-292) :
:
:

TASK TIME STANDARDS LISTING

DT 291 Handle cement, sand, gravel to job site for HAND-mixed concrete
DT 292 Handle cement, sand, gravel to job site for MACHINE-mix concrete

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 291 Handle cement, sand, and gravel to job site for hand mixed
 concrete.

000.03797 hours per cubic feet

DT 292 Handle cement, sand, and gravel to job site to machine mix
 concrete.

001.02846 hours per cubic yards

:
: Tasks INCLUDE: moving compactor into position, using and asiding :
: after use; servicing compactor (adding gas and oil) during use :
:
:

TASK TIME STANDARDS LISTING

DT 307 TAMP SOIL or SAND (no watering of area before tamping)
DT 309 TAMP SOIL or SAND (watering of area before tamping)

EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS

DT 307 Tamp Soil or Sand with Gas Powered Compactor
Includes: Moving Compactor into position & aside and servicing
Compactor during use with gas & oil.

000.02844 hours per JOB SETUP TIME

000.00044 hours per square feet

DT 309 Tamp Soil or Sand with Gas Powered Compactor
Includes: Watering of area before tamping, moving Compactor int
position & aside, servicing of Compactor during use with gas or
oil.

000.02844 hours per JOB SETUP TIME

000.00074 hours per square feet

TASK TIME STANDARDS DEVELOPMENT BACKUP

- DT 001 1 INSTALL ASBESTOS INSULATION BOARD.
2 LAY SKEW FIRE BRICK IN ASH PIT-SHELF TYPE CONSTRUCTION. * 2256 BRICKS PER 727 SQ FT.X
3 PREPARE 1 PAIL BATCH OF MORTAR. * 29 PAILS PER 727 SQ FT BRICK LAID. XXX
4 PREPARE HALF BAG BATCH OF MORTAR. * 14 HALF BAG BATCHES PER 727 SQ FT.
- DT 002 1 CHIP LIME BONDED BRICK WITH HAMMER AND CHISEL AND REMOVE WITH WHEELBARROW. * 818 BRICKS PER 64 SQ FT
2 LAY INSULATION BRICK. * 409 BRICKS PER 64 SQ FT.
3 LAY FIRE BRICK WALL IN BOILER CHAMBER. * 409 BRICKS PER 64 SQ FT.
4 PREPARE CONCRETE. * 2 HALF BAGS PER 64 SQ FT.
5 PREPARE CONCRETE OR MORTAR. * 18 PAILS PER 64 SQ FT.
- DT 003 1 CHIP LIME BONDED BRICK WITH HAMMER AND CHISEL AND REMOVE WITH WHEELBARROW. * 1786 BRICKS PER 93 SQ FT
2 LAY INSULATION BRICK. * 595 BRICKS PER 93 SQ FT.
3 LAY FIRE BRICK WALL IN BOILER CHAMBER. * 1191 BRICKS PER 93 SQ FT.
4 PREPARE CONCRETE. * 12 HALF BAGS PER 93 SQ FT.
5 PREPARE CONCRETE OR MORTAR. * 13 PAILS PER 93 SQ FT.
- DT 004 1 CHIP OUT LIME BONDED BRICK WITH AIR HAMMER AND REMOVE DEBRIS WITH WHEELBARROW. * 3390 BRICKS PER 265
2 LAY INSULATION BRICK. * 1695 BRICKS PER 265 SQ FT.
3 LAY FIRE BRICK WALL IN BOILER CHAMBER. * 1695 BRICKS PER 265 SQ FT.
4 PREPARE CONCRETE. * 26 HALF BAGS PER 265 SQ FT.
5 PREPARE CONCRETE OR MORTAR. * 9 PAILS PER 265 SQ FT.
- DT 005 1 CHIP OUT LIME BONDED BRICK WITH AIR HAMMER AND REMOVE DEBRIS WITH WHEELBARROW. * 1997 BRICKS PER 104
2 LAY INSULATION BRICK. * 666 BRICKS PER 104 SQ FT.
3 LAY FIRE BRICK WALL IN BOILER CHAMBER. * 1331 BRICKS PER 104 SQ FT.
4 PREPARE CONCRETE. * 14 HALF BAGS PER 104 SQ FT.
5 PREPARE CONCRETE OR MORTAR. * 12 PAILS PER 104 SQ FT.
- DT 006 1 CHIP LIME BONDED BRICK WITH HAMMER AND CHISEL AND REMOVE WITH WHEELBARROW *1824 BRICKS PER 285 SQ FT
2 LAY FIRE BRICK WALL IN FURNACE *1824 BRICKS PER 285 SQ FT
3 PREPARE CONCRETE *24 HALF BAGS PER 285 SQ FT
4 PREPARE CONCRETE/MORTAR *18 PAILS PER 285 SQ FT

DT 007 1 CHIP LIME BONDED BRICK WITH HAMMER AND CHISEL AND
REMOVE WITH WHEELBARROW. * 1824 BRICKS PER 285 SQ
2 LAY FIRE BRICK WALL IN FURNACE. * 1824 BRICKS PR 2
85 SQ FT.
3 PREPARE CONCRETE. * 24 HALF BAGS PER 285 SQ FT.
4 PREPARE CONCRETE OR MORTAR. * 18 PAILS PER 285 SQ
FT.
5 LAY JAMB FIRE BRICK IN FURNACE. * 91 JAMB BRICKS P
ER 239 SQ FT.

DT 008 1 CHIP LIME BONDED BRICK WITH HAMMER AND CHISEL AND
REMOVE WITH WHEELBARROW. * 1268 BRICKS PER 99 SQ F
2 LAY FIRE BRICK WALL IN FURNACE. * 1268 BRICKS PER
99 SQ FT.
3 PREPARE CONCRETE. * 16 HALF BAGS PER 99 SQ FT.
4 PREPARE CONCRETE OR MORTAR. * 16 PAILS PER 99 SQ F
T.

DT 009 1 CHIP LIME BONDED BRICK WITH HAMMER AND CHISEL AND
REMOVE WITH WHEELBARROW. * 1268 BRICKS PER 99 SQ F
2 LAY FIRE BRICK WALL IN FURNACE. * 1268 BRICKS PER
99 SQ FT.
3 PREPARE CONCRETE. * 16 HALF BAGS PER 99 SQ FT.
4 PREPARE CONCRETE OR MORTAR. * 16 PAILS PER 99 SQ F
T.
5 LAY JAMB FIRE BRICK IN FURNACE. * 72 JAMB BRICK PE
R 82 SQ FT.

DT 010 1 CHIP OUT LIME BONDED BRICK WITH AIR HAMMER AND REM
OVE DEBRIS WITH WHEELBARROW. * 1818 BRICKS PER 284
2 LAY FIRE BRICK WALL IN FURNACE. * 1818 BRICKS PER
284 SQ FT.
3 PREPARE CONCRETE OR MORTAR. * 22 PAILS PER 284 SQ
FT.
4 PREPARE CONCRETE. * 24 HALF BAGS PER 284 SQ FT.

DT 011 1 CHIP OUT LIME BONDED BRICK WITH AIR HAMMER AND REM
OVE DEBRIS WITH WHEELBARROW *1818 BRICKS PER 284 S
2 LAY FIRE BRICK WALL IN FURNACE. * 1818 BRICKS PER
284 SQ FT.
3 PREPARE CONCRETE OR MORTAR. * 22 PAILS PER 284 SQ
FT.
4 PREPARE CONCRETE. * 24 HALF BAGS PER 284 SQ FT.
5 LAY JAMB FIRE BRICK IN FURNACE. * 115 JAMB BRICKS
PER 244 SQ FT.

DT 012 1 CHIP OUT LIME BONDED BRICK WITH AIR HAMMER AND REM
OVE DEBRIS WITH WHEELBARROW. * 1855 BRICKS PER 145
2 LAY FIRE BRICK WALL IN FURNACE. * 1855 BRICKS PER
145 SQ FT.
3 PREPARE CONCRETE OR MORTAR. * 14 PAILS PER 145 SQ
FT.
4 PREPARE CONCRETE. * 26 HALF BAGS PER 145 SQ FT.

- DT 013 1 CHIP OUT LIME BONDED BRICK WITH AIR HAMMER AND REMOVE DEBRIS WITH WHEELBARROW. * 1855 BRICKS PER 145 SQ FT.
2 LAY FIRE BRICK WALL IN FURNACE. * 1855 BRICKS PER 145 SQ FT.
3 PREPARE CONCRETE OR MORTAR. * 14 PAILS PER 145 SQ FT.
4 PREPARE CONCRETE. * 26 HALF BAGS PER 145 SQ FT.
5 LAY JAMB FIRE BRICK IN FURNACE. * 48 JAMB BRICKS PER 78 SQ FT.
- DT 014 1 CHIP LIME BONDED BRICK WITH HAMMER AND CHISEL AND REMOVE WITH WHEELBARROW. * 1249 FIRE BRICKS PER 347 SQ FT.
2 LAY FIRE BRICK WALL IN FURNACE. * 1249 FIRE BRICKS PER 347 SQ FT.
3 PREPARE CONCRETE. * 9 - 1/2 BAGS USED PER 347 SQ FT.
4 PREPARE CONCRETE OR MORTAR. * 10 PAILS PER 347 SQ FT.
- DT 015 1 CHIP OUT LIME BONDED BRICK WITH AIR HAMMER AND REMOVE DEBRIS WITH WHEELBARROW. * 1253 FIRE BRICKS PER 348 SQ FT.
2 LAY FIRE BRICK WALL IN FURNACE. * 1253 FIRE BRICKS PER 348 SQ FT.
3 PREPARE CONCRETE OR MORTAR. * 14 PAILS PER 348 SQ FT.
4 PREPARE CONCRETE. * 7 - 1/2 BAGS PER 348 SQ FT.
- DT 016 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL AND REMOVE WITH PAIL. * 13 BRICKS PER COURSE * 1 COURSE PER ROW.
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE WITH PAIL. * 13 BRICKS PER COURSE * 1 COURSE PER ROW.
3 LAY FIRE BRICK ARCH. * 13 BRICKS PER COURSE * 1 COURSE PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 BRICKS * 13 BRICKS PER COURSE * * TIMES 1 COURSE PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS * 13 BRICKS PER * * COURSE * 1 COURSE PER ROW.
- DT 017 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL AND REMOVE WITH PAIL. * 13 BRICKS PER COURSE * 2 COURSES PER ROW.
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE WITH PAIL. * 13 BRICKS PER COURSE * 2 COURSES PER ROW.
3 LAY FIRE BRICK ARCH. * 13 BRICKS PER COURSE * 2 COURSES PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 BRICKS * 13 BRICKS PER COURSE * * TIMES 2 COURSES PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS * 13 BRICKS PER * * COURSE * 2 COURSES PER ROW.

- DT 018 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 18 BRICKS PER COURSE * 1 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 18 BRICKS PER COURSE * 1 COURSE PER R
3 LAY FIRE BRICK ARCH. * 18 BRICKS PER COURSE * 1 CO
URSE PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 18 BRICKS PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
18 BRICKS PER ROW
- DT 019 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 18 BRICKS PER COURSE * 1 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 18 BRICKS PER COURSE * 2 COURSES PER
3 LAY FIRE BRICK ARCH. * 36 BRICKS PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 36 BRICKS PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
36 BRICKS PER ROW
- DT 020 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 23 BRICKS PER ROW * 30% OF
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 23 BRICKS PER ROW * 70% OF THE TIME.
3 LAY FIRE BRICK ARCH. * 23 BRICKS PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 23 BRICKS PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
23 BRICKS PER ROW
- DT 021 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 23 BRICKS PER COURSE * 2 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 23 BRICKS PER COURSE * 2 COURSES PER
3 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 46 BRICKS PER ROW.
4 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
46 BRICKS PER ROW
5 LAY FIREBRICK ARCH. * 23 BRICKS PER COURSE * 2 COU
RSES PER ROW.
- DT 022 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 28 BRICKS PER COURSE * 1 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 28 BRICKS PER ROW * 70% OF THE TIME.
3 LAY FIRE BRICK ARCH. * 28 BRICKS PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 28 BRICKS PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
28 BRICKS PER ROW

DT 023 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 28 BRICKS PER COURSE * 2 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. *28 BRICKS PER COURSE * 2 COURSES PER R
3 LAY FIRE BRICK ARCH. * 28 BRICKS PER COURSE * 2 CO
URSES PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 28 BRICKS PER COURSE * * TIMES 2 COURSES P
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
56 BRICKS PER ROW

DT 024 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 33 BRICKS PER ROW * 30% OF
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 33 BRICKS PER ROW * 70% OF THE TIME.
3 LAY FIRE BRICK ARCH. * 33 BRICKS PER ROW * 70% OF
THE TIME.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 33 BRICKS PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
33 BRICKS PER ROW

DT 025 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 33 BRICKS PER COURSE * 2 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 33 BRICKS PER COURSE * 2 COURSES PER
3 LAY FIRE BRICK ARCH. * 33 BRICKS PER COURSE * 2 CO
URSES PER ROW * 30% * * OF THE TIME.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 33 BRICKS PER COURSE * * TIMES 2 COURSES P
5 PREPARE CONCRETE OR MORTAR. * 26 HALF BAGS PER 697
8 BRICKS * 33 BRICKS PER * * COURSE * 2 COURSES PE

DT 026 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 38 BRICKS PER ROW * 30% OF
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 38 BRICKS PER ROW * 70% OF THE TIME.
3 LAY FIRE BRICK ARCH. * 38 BRICKS PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 38 BRICKS PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
38 BRICKS PER ROW

DT 027 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 38 BRICKS PER COURSE * 2 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 38 BRICKS PER COURSE * 2 COURSES PER
3 LAY FIRE BRICK ARCH. * 38 BRICKS PER COURSE * 2 CO
URSES PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 76 BRICKS PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
76 BRICKS PER ROW

DT 028 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 48 BRICKS PER ROW * 30% OF
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 48 BRICKS PER ROW * 70% OF THE TIME.
3 LAY FIRE BRICK ARCH. * 43 BRICKS PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 678 BR
ICKS * 43 BRICKS PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
43 BRICKS PER ROW

DT 029 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 43 BRICKS PER COURSE * 2 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 43 BRICKS PER COURSE * 2 COURSES PER
3 LAY FIRE BRICK ARCH. * 43 BRICKS PER COURSE * 2 CO
URSES PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 43 BRICKS PER COURSE * * TIMES 2 COURSES P
5 PREPARE CONCRETE. * 26 HALF BAG PER 6978 BRICKS *
43 BRICKS PER * * COURSE * 2 COURSES PER ROW.

DT 030 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 48 BRICKS PER ROW * 30% OF
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 48 BRICKS PER ROW * 70% OF THE TIME.
3 LAY FIRE BRICK ARCH. * 48 BRICKS PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 48 BRICKS PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
48 BRICKS PER ROW

DT 031 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 48 BRICKS PER COURSE * 2 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 48 BRICKS PER COURSE * 2 COURSES PER
3 LAY FIRE BRICK ARCH. * 48 BRICKS PER COURSE * 2 CO
URSES PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 48 BRICKS PER COURSE * * TIMES 2 COURSES P
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
96 BRICKS PER ROW

DT 032 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 53 BRICKS PER COURSE * 1 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 53 BRICKS PER COURSE * 2 COURSES PER
3 LAY FIRE BRICK ARCH. * 53 BRICKS PER COURSE * 1 CO
URSE PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 B
RICKS * 53 BRICKS PER ROW.
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
53 BRICKS PER * * COURSE * 1 COURSE PER ROW.

DT 033 1 CHIP OUT LIME BONDED BRICK WITH HAMMER AND CHISEL
AND REMOVE WITH PAIL. * 53 BRICKS PER COURSE * 2 C
2 CHIP LIME BONDED BRICK WITH AIR HAMMER AND REMOVE
WITH PAIL. * 53 BRICKS PER COURSE * 2 COURSES PER
3 LAY FIRE BRICK ARCH. * 53 BRICKS PER COURSE * 2 CO
URSES PER ROW.
4 PREPARE CONCRETE OR MORTAR. * 136 PAILS PER 6978 H
ALF BAGS * 53 BRICKS PER * * COURSE * 2 COURSES PE
5 PREPARE CONCRETE. * 26 HALF BAGS PER 6978 BRICKS *
53 BRICKS PER * * COURSE * 2 COURSES PER ROW.

DT 034 1 MACHINE MIX CONCRETE *.63 CU YD
2 PLACE CONCRETE IN 8" THICK SLAB *17.1 SQ FT
3 FINISH CONCRETE WITH WOOD FLOAT *17.1 SQ FT
4 COVER CONCRETE SURFACE FOR CURING PROCESS *17.1 SQ
FT OF SURFACE
5 LAY CONCRETE BLOCK (8" X 8" X 16") *6 BLOCKS
6 MEASURE LENGTH OF PIPE FOR INSTALLATION *4 OCCURRE
NCES
7 PREPARE CONCRETE/MORTAR *1 BAG
8 LAY 4" THICK BRICK WALL WITH FLUSH JOINTS USING CO
MMON BRICK *543 BRICKS
9 INSTALL INLET AND OUTLET LINES USING 2 SECTIONS OF
10" TO 12" DIAMETER VITRIFIED CLAY PIPE WITH INTE
10 POSITION CRANE
11 POSITION PRECAST CONCRETE COVER
12 MATERIAL HANDLING AT WORK SITE *NOTE: USE ITEM I
WHEN CRAFTSMEN ACTUALLY MOVE *MATERIALS FROM STORA

DT 035 1 MACHINE MIX CONCRETE *.46 CU YD
2 PLACE CONCRETE IN 8" THICK SLAB *18.4 SQ FT OF SUR
FACE
3 FINISH CONCRETE WITH WOOD FLOAT *18.4 SQ FT OF SUR
FACE
4 COVER CONCRETE SURFACE FOR CURING PROCESS *18.4 SQ
FT OF SURFACE
5 CLIMB IN AND OUT OF HOLE *5 OCCURRENCES
6 MEASURE LENGTH OF PIPE FOR INSTALLATION *OCCURRENC
ES
7 PREPARE CONCRETE/MORTAR. *1 BAG
8 LAY CONCRETE BLOCK (6" X 8" X 16" DOUBLED GROOVED)
9 INSTALL INLET AND OUTLET LINES USING 2 SECTIONS OF
10" TO 12" DIAMETER VITRIFIED CLAY PIPE WITH INTE
10 POSITION CRANE
11 POSITION PRECAST CONCRETE COVER
12 CARRY MATERIALS AT JOB SITE *NOTE: USE ITEM I WHE
N CRAFTSMEN ACTUALLY MOVE *MATERIALS FROM STORAGE

DT 036 1 MACHINE MIX CONCRETE *.24 CU YD PER JOB
2 PLACE CONCRETE IN 8" THICK SLAB *9.6 SQ FT PLACED
3 FINISH CONCRETE WITH WOOD FLOAT *9.6 SQ FT OF SURF
ACE
4 COVER CONCRETE SURFACE FOR CURING PROCESS *9.6 SQ
FT OF SURFACE
5 CLIMB IN AND OUT OF HOLE *7 OCCURRENCES
6 MEASURE LENGTH OF PIPE FOR INSTALLATION *5 OCCURRE
NCES
7 PREPARE CONCRETE/MORTAR *1 BAG
8 LAY CONCRETE MANHOLE BLOCK (6" X 8" X 16" DOUBLED
GROOVED) *105 BLOCKS
9 INSTALL INLET AND OUTLET LINES USING 2 SECTIONS OF
10" TO 12" DIAMETER VITRIFIED CLAY PIPE WITH INTE
10 POSITION CRANE
11 POSITION PRECAST CONCRETE COVER WITH CRANE
12 CARRY MATERIALS ON WORK SITE BY HAND *NOTE: USE I

TEM I WHEN CRAFTSMEN ACTUALLY MOVE *MATERIALS FROM

DT 037 1 MACHINE MIX CONCRETE *.6 CU YD
2 PLACE 8" THICK CONCRETE SLAB *25 SQ FT SURFACE
3 FINISH CONCRETE WITH WOOD FLOAT *25 SQ FT OF SURFACE
4 COVER CONCRETE SURFACE FOR CURING PROCESS *25 SQ FT OF SURFACE
5 CLIMB IN AND OUT OF HOLE *5 OCCURRENCES
6 MEASURE LENGTH OF PIPE FOR INSTALLATION *4 OCCURRENCES
7 PREPARE CONCRETE/MORTAR *1 BAG
8 LAY 4" THICK BRICK WALL WITH FLUSH JOINTS *610 COMMON BRICKS
9 INSTALL INLET AND OUTLET LINES USING 2 SECTIONS OF 10" TO 12" DIAMETER VITRIFIED CLAY PIPE WITH INLET
10 INSTALL 2 MANHOLE STEPS
11 PLACE GRATING ON TOP OF CURB INLET
12 CARRY MATERIAL ON JOB SITE BY HAND *NOTE: USE ITEM I WHEN CRAFTSMEN ACTUALLY MOVE *MATERIALS FROM SITE

DT 038 1 MACHINE MIX CONCRETE *.6 CU YD
2 PLACE CONCRETE IN 8" THICK SLAB *25 SQ FT OF SURFACE
3 FINISH CONCRETE WITH WOOD FLOAT *25 SQ FT OF SURFACE
4 COVER CONCRETE SURFACE FOR CURING PROCESS *25 SQ FT OF SURFACE
5 CLIMB IN AND OUT OF HOLE *5 OCCURRENCES
6 MEASURE LENGTH OF PIPE FOR INSTALLATION *4 OCCURRENCES
7 PREPARE CONCRETE/MORTAR *1 BAG
8 LAY CONCRETE BLOCK (8" X 8" X 16") *96 BLOCKS
9 INSTALL OUTLET LINE USING ONE SECTION OF 10" DIAMETER VITRIFIED CLAY PIPE WITH INTERLOCKING RESILIENT
10 INSTALL TWO MANHOLE STEPS
11 PLACE GRATING ON TOP OF CURB INLET MANUALLY
12 CARRY MATERIAL AT WORK SITE BY HAND *NOTE: USE ITEM I WHEN CRAFTSMEN ACTUALLY MOVE *MATERIALS FROM SITE

DT 039 1 MACHINE MIX CONCRETE *.5 CU YD
2 PLACE CONCRETE IN 8" THICK SLAB *20 SQ FT OF SURFACE
3 FINISH CONCRETE WITH WOOD FLOAT *20 SQ FT OF SURFACE
4 COVER CONCRETE SURFACE FOR CURING PROCESS *20 SQ FT OF SURFACE
5 CLIMB IN AND OUT OF HOLE *6 OCCURRENCES
6 MEASURE LENGTH OF PIPE FOR INSTALLATION *5 OCCURRENCES
7 PREPARE CONCRETE/MORTAR *1 BAG
8 LAY CONCRETE BLOCK (8" X 8" X 16") *140 BLOCKS
9 INSTALL INLET AND OUTLET LINES USING 2 SECTIONS OF 4" TO 8" DIAMETER CLAY PIPE WITH INTERLOCKING RESILIENT
10 INSTALL 4 MANHOLE STEPS
11 PLACE GRATING ON TOP OF CURB INLET
12 CARRY MATERIAL TO WORK SITE *NOTE: USE ITEM I WHEN CRAFTSMEN ACTUALLY MOVE *MATERIALS FROM STORAGE

DT 040 1 PLACE CONCRETE IN 4" SLAB.

DT 041 1 PLACE CONCRETE IN 6" SLAB.

DT 042 1 PLACE CONCRETE IN 8" SLAB.

DT 043 1 PLACE BULK CONCRETE.

DT 044 1 HAND TROWEL CONCRETE. * ONE TROWELING.

DT 045 1 HAND TROWEL CONCRETE. * TWO TROWELING.

DT 046 1 HAND TROWEL CONCRETE. * 3 TROWELINGS.

DT 047 1 HAND TROWEL CONCRETE. * 4 TROWELINGS.

DT 048 1 MACHINE TROWEL CONCRETE.

DT 049 1 FINISH CONCRETE WITH WOOD FLOAT.

DT 050 1 BROOM FINISH CONCRETE.

DT 051 1 BELT FINISH CONCRETE.

DT 052 1 BLEND NEW WITH OLD ADJACENT CONCRETE SURFACES (WOOD
D FLOAT AND TWO HAND TROWELINGS)

DT 053 1 EDGE CONCRETE

DT 054 1 CUT CONTROL JOINT IN CONCRETE

DT 055 1 COVER CONCRETE SURFACE WITH SHEET OF PLASTIC DURING
CURING PROCESS

DT 056 1 PLACE 4" THICK CONCRETE SLAB
2 FINISH CONCRETE WITH WOOD FLOAT
3 EDGE CONCRETE *352 FT PER 2458 SQ FT OBS. ($352 / 2458 = .14321$)
4 CUT CONTROL JOINT IN CONCRETE *126 FT OF JOINT CUT
PER 2458 SQ FT OF SURFACE *OBSERVED ($126 / 2458 =$
5 COVER CONCRETE SURFACE FOR CURING PROCESS *AVG 1 CUT
UT PER 100 SQ FT (10FT X 10FT)

DT 057 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER
SURFACE OF 4" THICK CONCRETE SLAB FOR CURING PROCESS
2 BROOM FINISH CONCRETE

DT 058 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER
SURFACE OF 4" THICK CONCRETE SLAB FOR CURING PROCESS
2 HAND TROWEL CONCRETE ONCE

DT 059 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE TWICE

DT 060 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE THREE TIMES

DT 061 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 HARD TROWEL CONCRETE SURFACE (4 HAND AND 1 MACHINE TROWELING)

DT 062 1 PLACE 6" THICK CONCRETE SLAB
2 FINISH CONCRETE SURFACE WITH WOOD FLOAT
3 EDGE CONCRETE *312 FT PER 3172 SQ FT
4 CUT CONTROL JOINT IN CONCRETE *167 FT PER 3172 SQ FT
5 COVER CONCRETE SURFACE FOR CURING PROCESS *AVG 1 CUT PER 100 SQ FT (10FT X 10FT)

DT 063 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 BROOM FINISH CONCRETE

DT 064 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 FINISH CONCRETE WITH WOOD FLOAT

DT 065 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE ONCE

DT 066 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE TWICE

DT 067 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE FOUR TIMES

DT 068 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 HARD TROWEL CONCRETE (4 HAND AND 1 MACHINE TROWELING)

DT 069 1 PLACE CONCRETE IN 8" THICK SLAB
2 FINISH CONCRETE WITH WOOD FLOAT
3 EDGE CONCRETE *238 FT PER 2262 SQ FT.
4 CUT CONTROL JOINT IN CONCRETE *236 FT PER 2262 SQ FT
5 COVER CONCRETE SURFACE WITH SHEET OF PLASTIC FOR CURING PROCESS *AVG 1 CUT PER 100 SQ FT (10FT X 10F

DT 070 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 APPLY BROOM FINISH TO CONCRETE SURFACE

DT 071 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 FINISH CONCRETE WITH WOOD FLOAT

DT 072 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE THREE TIMES

DT 073 1 PLACE BULK CONCRETE *.5 CU YD PER COLUMN
2 FINISH CONCRETE WITH WOOD FLOAT *3 SQ FT PER COLUMN
3 EDGE CONCRETE *6 FT PER COLUMN
4 COVER CONCRETE SURFACE FOR CURING PROCESS *3 SQ FT PER COLUMN *1 CUT PER COLUMN

DT 074 1 PLACE BULK CONCRETE *1.18 CU YD PER 19 LIN FT.
2 FINISH CONCRETE WITH WOOD FLOAT *57 SQ FT PER 19 LIN FT
3 APPLY BROOM FINISH TO CONCRETE SURFACE *57 SQ FT PER 19 LIN FT
4 EDGE CONCRETE *38 FT EDGED PER 19 LIN FT OF CURB AND GUTTER
5 CUT CONTROL JOINT IN CONCRETE *3 FT CUT PER JOINT
6 COVER CONCRETE SURFACE FOR CURING PROCESS *57 SQ FT PER 19 LIN FT OF CURB AND GUTTER *AVG 1 CUT PER
7 CARRY MATERIAL TO WORK SITE BY HAND *NOTE: USE ITEM I WHEN CRAFTSMEN ACTUALLY MOVE *MATERIALS FROM

DT 075 1 PLACE BULK CONCRETE *3 CU YD PR 38 LIN FT
2 FINISH CONCRETE WITH WOOD FLOAT *80 SQ FT PER 38 LIN FT
3 EDGE CONCRETE *80 FT EDGED PER 38 LINEAR FEET OF FOOTING
4 COVER CONCRETE SURFACE FOR CURING PROCESS *80 SQ FT OF SURFACE PER 38 LIN FT OF FOOTING *AVG 1 CUT P

DT 076 1 PLACE BULK CONCRETE *8 CU YD PER JOB
2 FINISH CONCRETE WITH WOOD FLOAT *49 SQ FT PER JOB
3 APPLY BROOM FINISH TO CONCRETE SURFACE *49 SQ FT PER JOB
4 EDGE CONCRETE *28 FT PER JOB
5 COVER CONCRETE SURFACE FOR CURING PROCESS *49 SQ FT OF SURFACE *1 CUT PER JOB

DT 077 1 PLACE BULK CONCRETE *1 CU YD PER JOB
2 FINISH CONCRETE WITH WOOD FLOAT *16 SQ FT OF SURFACE; 2 FLOATINGS
3 EDGE CONCRETE *32 LIN FT OF EDGING
4 COVER CONCRETE SURFACE FOR CURING PROCESS *16 SQ FT OF SURFACE *1 CUT PER JOB

DT 078 1 PLACE BULK CONCRETE *3 CU YD PLACED
2 FINISH CONCRETE WITH WOOD FLOAT *32 SQ FT OF SURFACE; 2 FLOATINGS
3 EDGE CONCRETE *72 FT EDGED
4 COVER CONCRETE SURFACE FOR CURING PROCESS *36 SQ FT OF SURFACE *1 CUT PER JOB

DT 079 1 PLACE BULK CONCRETE *1 CU YD PLACED
2 FINISH CONCRETE WITH WOOD FLOAT *7 SQ FT OF SURFACE
3 EDGE CONCRETE *20 LIN FT
4 COVER CONCRETE SURFACE FOR CURING PROCESS *70 SQ FT OF SURFACE *1 CUT PER JOB

DT 080 1 PLACE BULK CONCRETE *3 CU YD
2 FINISH CONCRETE WITH WOOD FLOAT *10 SQ FT OF SURFACE
3 EDGE CONCRETE *20 LIN FT
4 COVER CONCRETE SURFACE FOR CURING PROCESS *100 SQ FT OF SURFACE *2 CUTS PER JOB

DT 081 1 BREAK UP 4" THICK NON-REINFORCED CONCRETE SLAB USING PNEUMATIC HAMMER
2 LOOSEN BROKEN CONCRETE PIECES WITH PICK AND LOAD ON TRUCK BY HAND AND SHOVEL *25% OCCURRENCE
3 LOAD BROKEN PIECES OF CONCRETE ON TRUCK WITH FRONT END LOADER *75% OCCURRENCE; 3 SQ FT PER CU FT*135

DT 082 1 BREAK UP 6" THICK NON-REINFORCED CONCRETE SLAB USING PNEUMATIC HAMMER
2 LOOSEN BROKEN CONCRETE PIECES WITH PICK AND LOAD ON TRUCK BY HAND AND SHOVEL *25% OCCURRENCE
3 LOAD BROKEN PIECES OF CONCRETE ON TRUCK WITH FRONT END LOADER *75% OCCURRENCE; 2 SQ FT PER CU FT*135

DT 083 1 BREAK UP 8" THICK NON-REINFORCED CONCRETE SLAB USING PNEUMATIC HAMMER
2 LOOSEN BROKEN CONCRETE PIECES WITH PICK AND LOAD ON TRUCK BY HAND AND SHOVEL *25% OCCURRENCE
3 LOAD BROKEN PIECES OF CONCRETE ON TRUCK WITH FRONT END LOADER *75% OCCURRENCE; 1.5 SQ FT PER CU FT*1

DT 084 1 BREAK UP 4" THICK REINFORCED CONCRETE SLAB USING PNEUMATIC HAMMER
2 LOOSEN BROKEN CONCRETE PIECES WITH PICK AND LOAD ON TRUCK BY HAND AND SHOVEL *25% OCCURRENCE
3 LOAD BROKEN PIECES OF CONCRETE ONTO TRUCK WITH FRONT END LOADER *75% OCCURRENCE; 3 SQ FT PER CU FT*1
4 SET UP ACETYLENE TORCH AND CUT REINFORCING RODS *A VG 4 RODS PER SQ FT

DT 085 1 BREAK UP 8" THICK REINFORCED CONCRETE SLAB USING P
NEUMATIC HAMMER
2 LOOSEN BROKEN CONCRETE PIECES WITH PICK AND LOAD O
N TRUCK BY HAND AND SHOVEL *25% OCCURRENCE
3 LOAD BROKEN PIECES OF CONCRETE ONTO TRUCK WITH FRO
NT END LOADED *75% OCCURRENCE; 1.5 SQ FT PER CU FT
4 SET UP ACETYLENE TORCH AND CUT REINFORCING RODS *A
VG 4 RODS PER SQ FT

DT 086 1 BREAK UP 12" THICK REINFORCED CONCRETE SLAB USING
PNEUMATIC HAMMER
2 LOOSEN BROKEN CONCRETE PIECES WITH PICK AND LOAD O
N TRUCK BY HAND AND SHOVEL. *25% OCCURRENCE
3 SET UP ACETYLENE TORCH AND CUT REINFORCING RODS *A
VG 4 RODS PER SQ FT
4 LOAD BROKEN PIECES OF CONCRETE ONTO TRUCK WITH FRO
NT END LOADER *75% OCCURRENCE; 1 SQ FT PER CU FT*1

DT 087 1 COVER CONCRETE SURFACE WITH BURLAP DURING CURING P
ROCESS

DT 088 1 PREPARE CONCRETE BY HAND *2.25 CU FT PER 1/2 BAG B
ATCH *1 / 2.25 = .44444

DT 090 1 MACHINE MIX 1 CUBIC YARD OF CONCRETE

DT 091 1 SET UP AND DRILL 1/2" TO 1" DIAMETER HOLE IN SOFT
MATERIAL WITH CARBIDE TIP DRILL *DRILL 4" DEEP PER

DT 092 1 SET UP AND DRILL 1/2" TO 1" DIAMETER HOLE IN SOFT
MATERIAL WITH CARBIDE TIP DRILL *DRILL 12" DEEP PE

DT 093 1 SET UP AND DRILL 1" TO 1-1/2" DIAMETER HOLE, SOFT
MATERIAL, WITH CARBIDE TIP DRILL *DRILL 8" DEEP PE

DT 094 1 SET UP AND DRILL 1" TO 1-1/2" DIAMETER HOLE, SOFT
MATERIAL, WITH CARBIDE TIP DRILL *DRILL 12" DEEP P

DT 095 1 SET UP AND DRILL 1/2" TO 1" DIAMETER HOLE, HARD MA
TERIAL, WITH CARBIDE TIP DRILL *DRILL .75" DEEP IN
2 SET UP AND DRILL 1/2 TO 1 INCH DIAMETER HOLE, SOFT
MATERIAL, WITH CARBIDE TIP DRILL *DRILL .75" DEEP

DT 096 1 SET UP AND DRILL 1/2 TO 1 INCH DIAMETER HOLE, HARD
MATERIAL, WITH CARBIDE TIP DRILL *DRILL .75" DEEP
2 SET UP AND DRILL 1/2 TO 1 INCH DIAMETER HOLE, SOFT
MATERIAL, WITH CARBIDE TIP DRILL. * DRILL 8.25" D

DT 097 1 SET UP AND DRILL 1" TO 1-1/2" DIAMETER HOLE, HARD
MATERIAL, WITH CARBIDE TIP DRILL *DRILL .75" DEEP
2 SET UP AND DRILL 1" TO 1-1/2" DIAMETER HOLE, SOFT
MATERIAL, WITH CARBIDE TIP DRILL *DRILL 8.25" DEEP

DT	098	1	DRILL 3/8" DIAMETER HOLE IN CONCRETE WALL WITH ELECTRIC HAND HAMMER AND STAR DRILL. * DRILL 4" DEEP
DT	099	1	DRILL 3/8" DIAMETER HOLE IN CONCRETE WALL WITH ELECTRIC HAND HAMMER AND STAR DRILL. * DRILL 7" DEEP
DT	100	1	DRILL 3/8" DIAMETER HOLE IN CONCRETE WALL WITH ELECTRIC HAND HAMMER AND STAR DRILL. * DRILL 10" DEEP
DT	101	1	DRILL 3/4" DIAMETER HOLE IN CONCRETE WALL WITH ELECTRIC HAND HAMMER AND STAR DRILL. * DRILL 7" DEEP
DT	102	1	DRILL 3/4" DIAMETER HOLE IN CONCRETE WALL WITH ELECTRIC HAND HAMMER AND STAR DRILL. * DRILL 9" DEEP
DT	103	1	DRILL 3/4" DIAMETER HOLE IN CONCRETE WALL WITH ELECTRIC HAND HAMMER AND STAR DRILL. * DRILL 10" DEEP
DT	104	1	SET UP AND DRILL 1/2" TO 1" DIAMETER HOLE, HARD MATERIAL, WITH CARBIDE TIP DRILL *DRILL 4" DEEP PER
DT	105	1	SET UP AND DRILL 1/2" TO 1" DIAMETER HOLE, HARD MATERIAL, WITH CARBIDE TIP DRILL *DRILL 8" DEEP PER
DT	106	1	SET UP AND DRILL 1.25" DIAMETER HOLE, HARD MATERIAL, WITH CARBIDE TIP DRILL *DRILL 15" DEEP PER HOLE
DT	107	1	SET UP AND DRILL 1/2" TO 1" DIAMETER HOLE, HARD MATERIAL, WITH CARBIDE TIP DRILL *DRILL 1.5" DEEP PER
DT	108	1	SET UP AND DRILL 1.25" DIAMETER HOLE, HARD MATERIAL, WITH CARBIDE TIP DRILL *DRILL 4" DEEP PER HOLE
DT	109	1	SET UP AND DRILL .75" DIAMETER HOLE, SOFT MATERIAL, WITH CARBIDE TIP DRILL *DRILL 8" DEEP PER HOLE
DT	110	1	SET UP AND DRILL .75" DIAMETER HOLE, SOFT MATERIAL, WITH CARBIDE TIP DRILL *DRILL 4" DEEP PER HOLE
DT	111	1	SET UP AND DRILL .75" DIAMETER HOLE, SOFT MATERIAL, WITH CARBIDE TIP DRILL *DRILL 12" DEEP PER HOLE
DT	112	1	SET UP AND DRILL 1.25" DIAMETER HOLE, SOFT MATERIAL, WITH CARBIDE TIP DRILL *DRILL 4" DEEP PER HOLE
DT	113	1	SET UP AND DRILL 1.25" DIAMETER HOLE, SOFT MATERIAL, WITH CARBIDE TIP DRILL *DRILL 12" DEEP PER HOLE
DT	114	1	DRILL 1.5" - 2" DIAMETER HOLE WITH AIR HAMMER IN CONCRETE WALL *DRILL 5" DEEP PER HOLE

DT 115 1 DRILL 1.5" - 2" DIAMETER HOLE WITH AIR HAMMER IN C
ONCRETE WALL *DRILL 10" DEEP PER HOLE

DT 116 1 DRILL 1.5" - 2" DIAMETER HOLE WITH AIR HAMMER IN C
ONCRETE WALL *DRILL 15" DEEP PER HOLE

DT 117 1 DRILL 1.5" - 2" DIAMETER HOLE IN CONCRETE WALL WIT
H AIR HAMMER AND FIXTURE. * DRILL 5" DEEP PER HOLE

DT 118 1 DRILL 1.5" - 2" DIAMETER HOLE IN CONCRETE WALL WIT
H AIR HAMMER AND FIXTURE. * DRILL 10" DEEP PER HOL

DT 119 1 DRILL 1.5" - 2" DIAMETER HOLE IN CONCRETE WALL WIT
H AIR HAMMER AND FIXTURE. * DRILL 15" DEEP PER HOL

DT 120 1 DRILL HOLE 1.5" - 2" DIAMETER WITH AIR HAMMER IN C
ONCRETE FLOOR. * DRILL 5" DEEP PER HOLE.

DT 121 1 DRILL HOLE 1.5" - 2" DIAMETER WITH AIR HAMMER IN C
ONCRETE FLOOR. * DRILL 10" DEEP PER HOLE.

DT 122 1 DRILL HOLE 1.5" - 2" DIAMETER WITH AIR HAMMER IN C
ONCRETE FLOOR. * DRILL 15" DEEP PER HOLE.

DT 123 1 DRILL 2-1/2" HOLE 4" DEEP IN REINFORCED CONCRETE W
ITH DIAMOND CORE DRILL. * DRILL THRU 2 RODS (.75"

DT 124 1 DRILL 2-1/2" HOLE 12" DEEP IN REINFORCED CONCRETE
WITH DIAMOND CORE DRILL. * DRILL THRU 2 OF 3/4" RO

DT 125 1 DRILL 2-1/2" HOLE 12" DEEP IN REINFORCED CONCRETE
WITH DIAMOND CORE DRILL. * DRILL THRU 4 OF 3/4" RO

DT 126 1 DRILL 2-1/2" HOLE 15" DEEP IN REINFORCED CONCRETE
WITH DIAMOND CORE DRILL. * DRILL THRU 4 OF 3/4" RO

DT 127 1 DRILL 2.5"HOLE, 18" DEEP IN REINFORCED CONCRETE WI
TH DIAMOND CORE DRILL. * DRILL THRU 2 OF 3/4" RODS

DT 128 1 DRILL 2.5"HOLE, 18" DEEP IN REINFORCED CONCRETE WI
TH DIAMOND CORE DRILL. * DRILL THRU 4 OF 3/4" STEE

DT 129 1 DRILL 2.5" HOLE, 24" DEEP IN REINFORCED CONCRETE W
ITH DIAMOND CORE DRILL. * DRILL THRU 2 OF 3/4" ROD

DT 130 1 DRILL 2.5" HOLE, 24" DEEP IN REINFORCED CONCRETE W
ITH DIAMOND CORE DRILL. * DRILL THRU 4 OF 3/4" ROD

DT 131 1 DRILL 4" HOLE, 6" DEEP IN REINFORCED CONCRETE WITH
DIAMOND CORE DRILL. * DRILL THRU 2 OF 3/4" RODS P

DT 132 1 DRILL 4" HOLE, 10" DEEP IN REINFORCED CONCRETE WITH
H DIAMOND CORE DRILL. * DRILL THRU 2 OF 3/4" RODS

DT 133 1 DRILL 4" HOLE, 15" DEEP IN REINFORCED CONCRETE WITH
H DIAMOND CORE DRILL. * DRILL THRU 4 OF 3/4" RODS

DT 134 1 DRILL 4" HOLE, 18" DEEP IN REINFORCED CONCRETE WITH
H DIAMOND CORE DRILL. * DRILL THRU 2 OF 3/4" RODS

DT 135 1 DRILL 4" HOLE, 24" DEEP IN REINFORCED CONCRETE WITH
DIAMOND CORE DRILL. * DRILL THRU 2 OF 3/4" RODS P

DT 136 1 DRILL 4" HOLE, 24" DEEP IN REINFORCED CONCRETE WITH
DIAMOND CORE DRILL. * DRILL THRU 4 OF 3/4" RODS P

DT 137 1 USE LADDER ONCE PER HOLE TO BE DRILLED.

DT 138 1 ADDITIONAL SET UP TIME REQUIRED WHEN USING A LADDER.
* ONE LADDER USE PER HOLE DRILLED; 4" DEEP/HOLE

DT 139 1 ADDITIONAL SET UP TIME REQUIRED WHEN USING A LADDER.
* 8" DEEP PER HOLE.

DT 140 1 ADDITIONAL SET UP TIME REQUIRED WHEN USING A LADDER.
* 12" DEEP PER HOLE.

DT 141 1 ADDITIONAL SET UP TIME REQUIRED WHEN USING A LADDER.
* 16" DEEP PER HOLE.

DT 142 1 ADDITIONAL SET UP TIME REQUIRED WHEN USING A LADDER.
* 20" DEEP PER HOLE.

DT 143 1 ADDITIONAL SET UP TIME REQUIRED WHEN USING A LADDER.
* 24" DEEP PER HOLE.

DT 144 1 DRILL 1.5" DIAMETER HOLE, 1-1/4" DEEP IN SOFT MATERIAL
AND INSTALL EXPANSION SHIELD.

DT 145 1 DRILL 1.5" DIAMETER HOLE, 1-1/4" DEEP IN SOFT MATERIAL
AND INSTALL EXPANSION SHIELD.
2 MOVE STEPLADDER TO WORK PLACE AND USE

DT 146 1 DRILL 1.5" DIAMETER HOLE, 1-1/4" DEEP IN HARD MATERIAL
AND INSTALL EXPANSION SHIELD

DT 147 1 DRILL 1.5" DIAMETER HOLE, 1-1/4" DEEP IN HARD MATERIAL
AND INSTALL EXPANSION SHIELD
2 MOVE STEPLADDER TO WORK PLACE AND USE

DT	148	1	CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL *100 CU IN PER HOLE
DT	149	1	CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL *150 CU IN PER HOLE
DT	150	1	CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 200 CU IN PER HOLE.
DT	151	1	CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 294 CU IN PER HOLE.
DT	152	1	CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 392 CU IN PER HOLE.
DT	153	1	CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 600 CU IN PER HOLE.
DT	154	1	CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 800 CU IN PER HOLE.
DT	155	1	CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 294 CU IN PER HOLE.
DT	156	1	CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 600 CU IN PER HOLE.
DT	157	1	CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 800 CU IN PER HOLE.
DT	159	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH PNEUMATIC HAND CHIPPER HAMMER. * .058 CU FT PER HOL
DT	160	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH PNEUMATIC HAND CHIPPER HAMMER. * .087 CU FT PER HOL
DT	161	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH PNEUMATIC HAND CHIPPER HAMMER. * .116 CU FT PER HOL
DT	162	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH PNEUMATIC HAND CHIPPER HAMMER. * .231 CU FT PER HOL
DT	163	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH PNEUMATIC HAND CHIPPER HAMMER. * .347 CU FT PER HOL
DT	164	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH PNEUMATIC HAND CHIPPER HAMMER. * .462 CU FT PER HOL
DT	165	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH PNEUMATIC HAND CHIPPER HAMMER. * .521 CU FT PER HOL

DT	166	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * .781 CU FT PER HOL
DT	167	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 1.042 CU FT PER HO
DT	168	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * .962 CU FT PER HOL
DT	169	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 1.389 CU FT PER HO
DT	170	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 1.852 CU FT PER HO
DT	171	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 1.447 CU FT PER HO
DT	172	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 2.170 CU FT PER HO
DT	173	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 2.894 CU FT PER HO
DT	174	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 0.058 CU FT PER HO
DT	175	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 0.116 CU FT PER HO
DT	176	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 0.231 CU FT PER HO
DT	177	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 0.463 CU FT PER HO
DT	178	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 0.521 CU FT PER HO
DT	179	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 0.781 CU FT PER HO
DT	180	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 2.17 CU FT PER HOL
DT	181	1	CHIP OUT HOLES IN REINFORCED CONCRETE FLOOR WITH P NEUMATIC HAND CHIPPER HAMMER. * 2.89 CU FT PER HOL
DT	182	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AN D CHISEL. * 100 CU IN PER HOLE.

DT	183	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AND CHISEL. * 150 CU IN PER HOLE.
DT	184	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AND CHISEL. * 200 CU IN PER HOLE.
DT	185	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AND CHISEL. * 294 CU IN PER HOLE.
DT	186	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AND CHISEL. * 392 CU IN PER HOLE.
DT	187	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AND CHISEL. * 600 CU IN PER HOLE.
DT	188	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AND CHISEL. * 800 CU IN PER HOLE.
DT	189	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AND CHISEL. * 100 CU IN PER HOLE.
DT	190	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AND CHISEL. * 196 CU IN PER HOLE.
DT	191	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AND CHISEL. * 400 CU IN PER HOLE.
DT	192	1	CHIP OUT HOLES IN CERAMIC TILE WALL WITH HAMMER AND CHISEL. * 600 CU IN PER HOLE.
DT	193	1	CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * 100 CU IN PER HOLE.
DT	194	1	CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * 150 CU IN PER HOLE.
DT	195	1	CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * 294 CU IN PER HOLE.
DT	196	1	CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * 600 CU IN PER HOLE.
DT	197	1	CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * 800 CU IN PER HOLE.
DT	198	1	CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * 100 CU IN PER HOLE.
DT	199	1	CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * 150 CU IN PER HOLE.

DT 200 1 CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * 400 CU IN PER HOLE.

DT 201 1 DRILL AND CHIP OUT 3" DIAMETER HOLES IN SOFT MATERIAL *4" DEEP PER 3" HOLE
2 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING *1 BRICK PER 3" HOLE

DT 202 1 DRILL AND CHIP OUT 3" DIAMETER HOLES IN SOFT MATERIAL. *4" DEEP PER 3" HOLE
2 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING *.5 BRICK PER 3" HOLE

DT 203 1 DRILL AND CHIP OUT 4" DIAMETER HOLES IN SOFT MATERIAL *4" DEEP PER 4" HOLE
2 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING *1 BRICK PER 4" HOLE

DT 204 1 DRILL AND CHIP OUT 4" DIAMETER HOLES IN SOFT MATERIAL *8" DEEP PER 4" HOLE
2 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING *2 BRICK PER 4" HOLE

DT 205 1 DRILL AND CHIP OUT 4" DIAMETER HOLES IN SOFT MATERIAL *12" DEEP PER 4" HOLE
2 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING *2 BRICK PER 4" HOLE

DT 206 1 DRILL AND CHIP OUT 3" DIAMETER HOLES IN SOFT MATERIAL *12" DEEP PER 3" HOLE
2 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING *2 BRICK PER 3" HOLE

DT 207 1 DRILL AND CHIP OUT 3" DIAMETER HOLES IN SOFT MATERIAL *8" DEEP PER 3" HOLE
2 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING *1 BRICK PER 3" HOLE

DT 208 1 DRILL AND CHIP OUT 4" DIAMETER HOLES IN SOFT MATERIAL *8" DEEP PER 4" HOLE
2 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING *2 BRICK PER 4" HOLE

DT 212 1 REPAIR SPALL ON HORIZONTAL CONCRETE SURFACE WITH PORTABLE AIR HAMMER AND MORTAR. * 288 CU IN PER SQ
2 PREPARE CONCRETE OR MORTAR. * 1 PAIL PER .5 CU FT
3 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS PER SQ FT.

DT 213 1 REPAIR SPALL ON HORIZONTAL CONCRETE SURFACE WITH PORTABLE AIR HAMMER AND MORTAR. * 576 CU IN PER SQ
2 PREPARE CONCRETE OR MORTAR. * ONCE PER PAIL * 1 PAIL PER .5 CU FT * .5 CU FT * * PER 1.5 SQ FT 4" DE
3 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS PER SQ FT.

DT 214 1 SEAL FLOOR CRACKS 1/8" OR LESS WITH SEALER (2 COATS).

DT 215 1 CHIP OUT AND SEAL FLOOR CRACK WITH ASPHALT MIXTURE
2 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS / SQ FT * 1 SQ FT / 24 FT (1/2" WID

DT 216 1 PREPARE CRACK IN BRICK, BLOCK OR CONCRETE USING HAMMER AND CHISEL. * 1 CU IN PER 2" (1/2" WIDE) * 12
2 FILL 1/8" TO 1" WIDE CRACK ON HORIZONTAL SURFACE WITH MORTAR.
3 PREPARE CONCRETE OR MORTAR. * 1 PAIL PER .5 CU FT
4 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS / SQ FT * 1 SQ FT / 24 FT (1/2" WID

DT 217 1 REPAIR SPALL ON HORIZONTAL CONCRETE SURFACE WITH PORTABLE AIR HAMMER AND MORTAR. * 1.333 CU IN PER I
2 PREPARE CONCRETE OR MORTAR. * 1 PAIL PER .5 CU FT
3 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS PER SQ FT * 1 SQ FT PER 8 FT (1.5"

DT 218 1 CHIP OUT TRENCH AND CONCRETE FLOOR WITH AIR HAND CHIPPER HAMMER, AVOID PIPES. * 1 CU FT PER 144 SQ IN
2 REMOVE 1 CUBIC FOOT DEBRIS WITH SHOVEL. * 1 CU FT PER 144 SQ IN FT * 10 SQ IN FT / LIN FT.

DT 219 1 CHIP OUT TRENCH AND CONCRETE FLOOR WITH AIR HAND CHIPPER HAMMER, AVOID PIPES. * 1 CU FT / 144 SQ IN
2 REMOVE 1 CUBIC FOOT DEBRIS WITH SHOVEL. * 1 CU FT / 144 SQ IN FT * 12 SQ IN FT / LIN FT.

DT 220 1 CHIP OUT TRENCH AND CONCRETE FLOOR WITH AIR HAND CHIPPER HAMMER, AVOID PIPES. * 1 CU FT / 144 SQ IN
2 REMOVE 1 CUBIC FOOT DEBRIS WITH SHOVEL. * 1 CU FT / 144 SQ IN FT * 16 SQ IN FT / LIN FT.

DT 221 1 CHIP OUT TRENCH AND CONCRETE FLOOR WITH AIR HAND CHIPPER HAMMER, AVOID PIPES. * 1 CU FT / 144 SQ IN
2 REMOVE 1 CUBIC FOOT DEBRIS WITH SHOVEL. * 1 CU FT / 144 SQ IN FT * 20 SQ IN FT / LIN FT.

DT 222 1 CHIP OUT TRENCH AND CONCRETE FLOOR WITH AIR HAND CHIPPER HAMMER, AVOID PIPES. * 1 CU FT / 144 SQ IN
2 REMOVE 1 CUBIC FOOT DEBRIS WITH SHOVEL. * 1 CU FT / 144 SQ IN FT * 30 SQ IN FT / LIN FT.

DT 223 1 CHIP OUT TRENCH AND CONCRETE FLOOR WITH AIR HAND C
HIPPER HAMMER, AVOID PIPES. * 1 CU FT / 144 SQ IN
2 REMOVE 1 CUBIC FOOT DEBRIS WITH SHOVEL. * 1 CU FT
/ 144 SQ IN FT * 48 SQ IN FT / LIN FT.

DT 224 1 CHIP OUT TRENCH AND CONCRETE FLOOR WITH AIR HAND C
HIPPER HAMMER, AVOID PIPES. * 1 CU FT / 144 SQ IN
2 REMOVE 1 CUBIC FOOT DEBRIS WITH SHOVEL. * 1 CU FT
/ 144 SQ IN FT * 60 SQ IN FT / LIN FT.

DT 225 1 SAW CONCRETE.

DT 226 1 SAW CONCRETE WHILE CONTROLLING FLOW OF WATER.

DT 227 1 INSTALL FLOOR TILE ON PLYWOOD OR CONCRETE WITH ADH
ESIVE AND GROUT. * 442 LIN FT PER 2250 SQ FT.
2 MEASURE, MARK AND DRAW LINE. * 148 LINES PER 2250
SQ FT.
3 MATERIAL HANDLING ON THE JOB SITE. * 182 ARMLoads
PER 2250 SQ FT.

DT 228 1 LAY 1-1/2" MORTAR SETTING BED AND INSTALL TILE AND
GROUT. * 272 LIN FT PER 1103 SQ FT.
2 PREPARE MORTAR. * 77 HALF BAGS PER 1103 SQ FT.
3 MORTAR SETTING BED.
4 INSTALL AND REMOVE SCREED BAR. * 653 TIMES PER 110
3 SQ FT.
5 MEASURE MARK AND DRAW LINE. * 98 LINES PER 1103 SQ
FT.
6 MATERIAL HANDLING ON THE JOB SITE. * 16.1 KIPS PER
1103 SQ FT.

DT 229 1 REPLACE DAMAGED FLOOR TILE AND MORTAR BED.
2 LAY MORTAR SETTING BED
3 INSTALL CERAMIC FLOOR TILE ON MORTAR SETTING BED.

DT 230 1 REPAIR SHALLOW CRACK/SPALL ON VERTICAL CONCRETE SU
RFACE WITH AIR HAMMER AND MORTAR. * 288 CU IN PER
2 PREPARE CONCRETE OR MORTAR. * ONCE PER PAIL * 1 PA
IL PER .5 CU FT * .5 CU FT * * PER 3 SQ FT 2" DEEP
3 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDI
NG. * ONCE PER BRICK * 8 BRICKS PER SQ FT.

DT 231 1 REPAIR DEEP CRACK/SPALL ON VERTICAL CONCRETE SURFA
CE WITH AIR HAMMER AND MORTAR. * 576 CU IN PER SQ
2 PREPARE CONCRETE OR MORTAR. * ONCE PER PAIL * 1 PA
IL PER .5 CU FT * .5 CU FT * * PER 1.5 SQ FT 4" DE
3 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDI
NG. * 8 BRICKS PER SQ FT.

- DT 232 1 PATCH NON-PRESSURE (WEEPING) WALL CRACK WITH BURLAP WEB AND LATEX.
- DT 233 1 CHIP OUT AND REPAIR PRESSURE LEAKING WALL CRACK WITH HYDRAULIC CEMENT. * 1 CU IN PER 2" (1/2" WIDE)
2 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS PER SQ FT * 1 SQ FT PER 24 FT (1/2"
- DT 234 1 REPAIR SMALL CRACK IN BRICK, BLOCK, OR CONCRETE WITH HAMMER AND CHISEL AND MORTAR. * 1 CU IN PER 2"
2 PREPARE CONCRETE OR MORTAR. * 1 PAIL PER .5 CU FT
3 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS PER SQ FT * 1 SQ FT PER 24 FT (1/2"
- DT 235 1 REPAIR DEEP CRACK/SPALL ON VERTICAL CONCRETE SURFACE WITH AIR HAMMER AND MORTAR. * 1.333 CU IN PER 1
2 PREPARE CONCRETE OR MORTAR. * 1 PAIL PER .5 CU FT
3 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS PER SQ FT * 1 SQ FT PER 8 FT (1.5"
- DT 236 1 CHIP OUT MORTAR IN JOINT WITH HAMMER AND CHISEL AND FILL JOINT WITH MORTAR.
2 PREPARE CONCRETE OR MORTAR. * 1 PAIL PER .5 CU FT
3 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS PER SQ FT * 1 SQ FT PER 24 FT (1/2"
- DT 237 1 CHIP OUT MORTAR IN JOINT WITH AIR HAMMER AND FILL JOINT WITH MORTAR.
2 PREPARE CONCRETE OR MORTAR. * 1 PAIL PER .5 CU FT
3 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS PER SQ FT * 1 SQ FT PER 24 FT (1/2"
- DT 238 1 CHIP OUT MORTAR IN JOINT WITH HAMMER AND CHISEL AND FILL JOINT WITH MORTAR. * USE HAMMER AND CHISEL
2 CHIP OUT MORTAR IN JOINT WITH AIR HAMMER AND FILL JOINT WITH MORTAR. * USE PORTABLE AIR CHIPPER 1/2
3 PREPARE CONCRETE OR MORTAR. * 1 PAIL PER .5 CU FT
4 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 8 BRICKS PER SQ FT * 1 SQ FT PER 24 FT (1/2"
- DT 239 1 DRILL 3/4" DIAMETER HOLE IN CONCRETE WALL WITH ELECTRIC HAND HAMMER AND STAR DRILL.
2 PATCH LEAKING TIE ROD HOLE OR EQUIVALENT IN CONCRETE WALL.
3 MATERIAL HANDLING ON JOB SITE. * ARMLoad PER JOB.
4 MATERIAL HANDLING ON JOB SITE. * 1 ADDITIONAL ARMLoad EVERY 90 HOLES.
5 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 1 BRICK PER JOB.
6 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 3 ADDITIONAL BRICK PER 90 HOLES.

- DT 240 1 REMOVE BRICK USING HAMMER AND CHISEL AND INSTALL REPLACEMENT.
2 PREPARE CONCRETE OR MORTAR. * CONSTANT PORTION OF STEP FUNCTION IS 23/50.
3 PREPARE CONCRETE OR MORTAR. * ONE PAIL PER 25 BRICKS.
4 MATERIAL HANDLING ON THE JOB SITE. * 15 MATERIAL HANDLINGS PER 56 BRICKS.
5 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING.
- DT 241 1 LAY COMMON BRICK IN 4" WALL WITH FLUSH JOINTS. * 514 BRICKS PER 77.5 SQ FT.
2 PREPARE CONCRETE OR MORTAR. * FIRST PAIL.
3 MATERIAL HANDLING ON THE JOB SITE. * 110 ARMLOADS PER 77.5 SQ FT.
4 CHIP OUT BRICK AND EXCESS MORTAR USING HAMMER AND CHISEL. * 38 BRICKS PER 77.5 SQ FT.
5 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 38 BRICKS PER 77.5 SQ FT.
6 PREPARE CONCRETE OR MORTAR. * 20 ADDITIONAL PAILS PER 77.5 SQ FT.
- DT 242 1 LAY COMMON BRICK IN 8" WALL WITH FLUSH JOINTS. * 1138 BRICKS PER 82.5 SQ FT.
2 PREPARE CONCRETE OR MORTAR. * 11 PAILS PER 82.5 SQ FT.
3 PREPARE CONCRETE. * 11 HALF BAG BATCHES PER 82.5 SQ FT.
4 MATERIAL HANDLING ON THE JOB SITE. * 215 ARMLOADS PER 82.5 SQ FT.
5 CHIP OUT BRICK AND EXCESS MORTAR USING HAMMER AND CHISEL. * 91 BRICKS TRIMMED PER 82.5 SQ FT.
6 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 91 DEBRIS BRICKS PER 82.5 SQ FT.
- DT 243 1 LAY COMMON BRICK IN 12" WALL WITH FLUSH JOINTS. * 1720 BRICKS PER 81 SQ FT.
2 PREPARE CONCRETE. * 22 HALF BAG BATCHES PER 81 SQ FT.
3 MATERIAL HANDLING ON THE JOB SITE. * 87 ARMLOADS PER 81 SQ FT.
4 CHIP OUT BRICK AND EXCESS MORTAR USING HAMMER AND CHISEL. * 129 BRICKS TRIMMED PER 81 SQ FT.
5 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 129 DEBRIS BRICKS PER 81 SQ FT.
- DT 244 1 CHIP LIME BONDED BRICK WITH HAMMER AND CHISEL AND REMOVE WITH PAIL, LADDER REQUIRED. * 31 BRICKS PER
2 CUT MORTAR BONDED BRICK IN HALF WITH HAMMER AND CHISEL AND REMOVE WITH PAIL. * 12 BRICKS TRIMMED PER
3 MATERIAL HANDLING ON THE JOB SITE. * 2 ARMLOADS PER 5 SQ FT.
4 MEASURE HOLE FOR CONTOUR. * 1 HOLE PER JOB.

- DT 245 1 CHIP LIME BONDED BRICK WITH HAMMER AND CHISEL AND
REMOVE WITH PAIL, LADDER REQUIRED. * 322 BRICKS PE
2 CUT MORTAR BONDED BRICK IN HALF WITH HAMMER AND CH
ISEL AND REMOVE WITH PAIL. * 74 BRICKS TRIMMED PER
3 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.
4 MEASURE HOLE FOR CONTOUR.
- DT 246 1 CHIP LIME BONDED BRICK WITH HAMMER AND CHISEL AND
REMOVE WITH PAIL, LADDER REQUIRED. * 483 BRICKS PE
2 CUT MORTAR BONDED BRICK IN HALF WITH HAMMER AND CH
ISEL AND REMOVE WITH PAIL. * 114 BRICKS TRIMMED PE
3 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.
4 MEASURE HOLE FOR CONTOUR.
- DT 247 1 CHIP MORTAR AND BRICK FROM WALL WITH AIR HAMMER AN
D REMOVE WITH WHEELBARROW. * 2809 BRICKS WITH LADD
2 CUT MORTAR BRICK IN HALF WITH HAMMER AND CHISEL AN
D REMOVE WITH WHEELBARROW, LADDER REQUIRED. * 321
3 CHIP WITH AIR HAMMER AND REMOVE DEBRIS WITH WHEELB
ARROW, LADDER REQUIRED. * 1824 BRICKS (NO LADDER)
4 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.
- DT 248 1 CHIP OUT MORTAR AND BRICK FROM WALL AND REMOVE WIT
H WHEELBARROW, LADDER REQUIRED. * 1739 BRICKS (USI
2 CUT MORTAR BRICK IN HALF WITH HAMMER AND CHISEL AN
D REMOVE WITH WHEELBARROW, LADDER REQUIRED. * 262
3 CHIP OUT MORTAR AND BRICK FROM WALL AND REMOVE WIT
H WHEELBARROW. * 1336 BRICKS (NO LADDER) PER 250 S
4 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.
5 MEASURE HOLE FOR CONTOUR. * 1 HOLE PER JOB.
- DT 249 1 CHIP OUT MORTAR AND BRICK FROM WALL AND REMOVE WIT
H WHEELBARROW, LADDER REQUIRED. * 1099 BRICKS (USI
2 CUT MORTAR BRICK IN HALF WITH HAMMER AND CHISEL AN
D REMOVE WITH WHEELBARROW, LADDER REQUIRED. * 273
3 CHIP OUT MORTAR AND BRICK FROM WALL AND REMOVE WIT
H WHEELBARROW. * 1231 BRICKS (NO LADDER) PER 130 S
4 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.
5 MEASURE HOLE FOR CONTOUR. * 1 HOLE PER JOB.
- DT 250 1 LAY COMMON BRICK IN 4" WALL WITH FLUSH JOINTS. * 6
032 BRICKS PER 994 SQ FT.
2 PREPARE CONCRETE. * 72 HALF BAG BATCHES PER 994 SQ
FT.
3 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.
- DT 251 1 LAY COMMON BRICK IN 8" WALL WITH FLUSH JOINTS. * 8
247 BRICKS PER 684 SQ FT.
2 PREPARE CONCRETE. * 100 HALF BAG BATCHES PER 684 S
Q FT.
3 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 252 1 LAY COMMON BRICK IN 12" WALL WITH FLUSH JOINTS. * 5454 BRICKS PER 307 SQ FT.
2 PREPARE CONCRETE. * 68 HALF BAG BATCHES PER 307 SQ FT.
3 CARRY ARMLoad FROM TEMPORARY STORAGE TO WORK SITE.

DT 253 1 CUT BRICK, FIT IN WALL AND CUT OFF JOINT. * 30 BRICKS TRIMMED PER DOOR OPENING.
2 INSTALL LINTEL.

DT 254 1 CUT BRICK, FIT IN WALL AND CUT OFF JOINT. * 60 BRICKS TRIMMED PER DOOR OPENING.
2 POSITION LINTEL.

DT 255 1 CUT BRICK, FIT IN WALL AND CUT OFF JOINT. * 90 BRICKS TRIMMED PER DOOR OPENING.
2 POSITION LINTEL.

DT 256 1 CUT MORTAR BRICK IN HALF WITH HAMMER AND CHISEL AND REMOVE WITH WHEELBARROW, LADDER REQUIRED. * TRIM
2 ASSEMBLE DOOR FRAMES.
3 SET FRAME IN PLACE AND BEND ANCHORS.
4 WEDGE FRAME TO CENTER AND HOLD IN PLACE.
5 LEVEL AND PLUMB THE DOOR FRAME.
6 LAY COMMON BRICK IN 8" WALL WITH FLUSH JOINTS. * 9 BRICKS PER FRAME.
7 BREAK BRICK WITH TROWEL TO FIT IN WALL. * BREAK 18 BRICKS PER FRAME.
8 FILL LARGE VOIDS WITH OLD FIRE BRICK AND MORTAR. * FILL 87 VOIDS PER FRAME.
9 STRIKE JOINTS. * STRIKE 40 JOINTS PER FRAME.

DT 257 1 REMOVE BLOCK WITH HAMMER AND CHISEL AND INSTALL RE PLACEMENT.
2 PREPARE CONCRETE OR MORTAR. * 4 PAILS PER 21 BLOCKS.
3 CARRY ARMLoad FROM TEMPORARY STORAGE TO WORK SITE.
4 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * WORK CONTENT COMPARISON - 6 BRICKS PER BLOCK

DT 258 1 LAY CONCRETE BLOCK (8" X 8" X 16"). * 812 BLOCKS PER 650 SQ FT.
2 CUT CONCRETE BLOCK TO SIZE WITH HAMMER AND CHISEL.
3 PREPARE CONCRETE. * 31 HALF BAGS PER 650 SQ FT.
4 CARRY ARMLoad FROM TEMPORARY STORAGE TO WORK SITE.
5 REMOVE BLOCK AND CHIP OUT EXCESS MORTAR WITH HAMMER AND CHISEL. * 72 BLOCKS REMOVED PER 650 SQ FT.
6 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * BLOCK - 156 BRICKS PER 650 SQ FT REMOVED THIS WAY
7 REMOVE DEBRIS AND DUMP OUTSIDE OF BUILDING WITH WHEELBARROW. * BLOCK - 276 BRICKS REMOVED THIS WAY P

DT 259 1 CHIP OUT MORTAR BONDED BRICK WITH 20# HAMMER AND REMOVE WITH PAIL. * BLOCK - 6 BRICKS PER BLOCK * 74
2 CUT CONCRETE BLOCK TO SIZE WITH HAMMER AND CHISEL.
3 CARRY ARMLoad FROM TEMPORARY STORAGE TO WORK SITE.
4 MEASURE HOLE FOR CONTOUR. * 1 HOLE LAYOUT PER JOB.

DT 260 1 ASSEMBLE DOOR FRAMES.
2 SET FRAME IN PLACE AND BEND ANCHORS.
3 WEDGE FRAME TO CENTER AND HOLD IN PLACE.
4 LEVEL AND PLUMB THE DOOR FRAME.
5 CUT CONCRETE BLOCK TO SIZE WITH HAMMER AND CHISEL.
6 CHIP OUT MORTAR BONDED BRICK WITH 20# HAMMER AND REMOVE WITH PAIL. * BLOCK - CHIP 8 BRICKS PER FRAME
7 LAY COMMON BRICK IN 8" WALL WITH FLUSH JOINTS. * BLOCK - 9 BRICKS PER FRAME.
8 BREAK BRICK WITH TROWEL TO FIT IN WALL. * BREAK 18 BRICKS PER FRAME.
9 FILL LARGE VOIDS WITH OLD FIRE BRICK AND MORTAR. * 87 VOIDS PER FRAME.
10 STRIKE JOINTS. * BLOCK - 40 BRICKS PER FRAME.

DT 261 1 LAY CONCRETE BLOCK (8" X 8" X 16"). * 3 BLOCKS PER 16 IN * 12 IN PER LIN FT.
2 PREPARE CONCRETE. * 43 HALF BAGS PER 1523 BLOCKS * 3 BLOCKS PER * * 1.333 LIN FT.
3 CUT CONCRETE BLOCK TO SIZE WITH HAMMER AND CHISEL.
4 SET UP AND DRILL 1/2" TO 1" DIAMETER HOLE IN HARD MATERIAL WITH CARBIDE TIP DRILL *50 HOLES PER 1523
5 POSITION BOLT. * 142 BOLTS PER 1523 BLOCKS * 3 BLOCKS PER 1.3 LIN * * FT.
6 CARRY ARMLoad FROM TEMPORARY STORAGE TO WORK SITE.
7 FILL DEEP CRACK/SPALL (1 INCH OR WIDER) ON VERTICAL SURFACE WITH MORTAR *10956 CU IN PER 1523 BLOCKS

DT 262 1 LAY CONCRETE BLOCK (8" X 8" X 16"). * 3 BLOCKS PER 16 IN * 12 IN PER FT.
2 PREPARE CONCRETE. * 43 HALF BAGS PER 1523 BLOCKS * 3 BLOCKS PER 1.33 * * LIN FT.
3 CUT CONCRETE BLOCK TO SIZE WITH HAMMER AND CHISEL.
4 SET UP AND DRILL 1/2" TO 1" DIAMETER HOLE IN HARD MATERIAL WITH CARBIDE TIP DRILL. *50 HOLES PER 152
5 POSITION BOLT. * 142 BOLTS PER 1523 BLOCKS * 3 BLOCKS PER 1.333 * * LIN FT.
6 CARRY ARMLoad FROM TEMPORARY STORAGE TO WORK SITE.
7 FILL DEEP CRACK/SPALL (1 INCH OR WIDER) ON VERTICAL SURFACE WITH MORTAR. * 10956 CU IN PER 1523 BLOCKS

DT 263 1 LAY CONCRETE BLOCK (8" X 8" X 16"). *144 / 128 = 1.125 BLOCKS PER SQ FT.
2 PREPARE CONCRETE. * 43 HALF BAG PER 1523 BLOCKS * 1.125 BLOCKS PER * * SQ FT.
3 CUT CONCRETE BLOCK TO SIZE WITH HAMMER AND CHISEL.
4 SET UP AND DRILL 1/2" TO 1" DIAMETER HOLE IN HARD MATERIAL WITH CARBIDE TIP DRILL *50 HOLES PER 1523
5 POSITION BOLT. * 142 BOLT PER 1523 BLOCKS * 1.125 BLOCKS PER SQ * * FT.
6 CARRY ARMLoad FROM TEMPORARY STORAGE TO WORK SITE.
7 FILL DEEP CRACK/SPALL (1 INCH OR WIDER) ON VERTICAL SURFACE WITH MORTAR. * 10956 CU IN PER 1523 BLOCKS
8 POSITION LINTEL. * 5 LINTELS PER 1523 BLOCKS * 1.125 BLOCKS PER SQ * * FT.

- DT 264 1 INSTALL WALL TILE, NO CUTTING FOR PLUMBING FIXTURE S. * 1 SINGLE SURFACE PE 96 SQ FT.
2 ADDITIONAL TIME TO INSTALL TILE DUE TO WALL FIXTURES. * 53 WALL FIXTURES PER 1645 SQ FT.
3 MEASURE, MARK AND CHECK MEASUREMENT OF WALL OR MATERIAL WITH RULE. * 46 LINES PER 1645 SQ FT.
4 CARRY ARMLoad ON WORK SITE. * NOTE: USE ITEM I WHEN CRAFTSMEN ACTUALLY MOVE * * MATERIALS FROM STORAGE
- DT 265 1 ADDITIONAL TIME TO INSTALL TILE DUE TO WALL FIXTURES. * 4 FIXTURES PER 104 SQ FT.
2 REPLACE DAMAGED WALL TILE. * 7.7429 TILES PER SQ FT.
3 CARRY ARMLoad FROM TEMPORARY STORAGE TO WORK SITE.
- DT 266 1 CUT CLAY TILE TO SIZE WITH HAMMER AND CHISEL. * 116 BLOCKS CUT PER 691 SQ FT.
2 MEASURE HOLE FOR CONTOUR. * 5 LAYOUTS PER 691 SQ FT.
3 CHIP OUT HOLLOW CLAY BLOCK WITH 8 LB. HAMMER AND REMOVE WITH WHEELBARROW *47% WITHOUT LADDER.
4 CHIP OUT HOLLOW CLAY BLOCK WITH 8# HAMMER AND REMOVE WITH WHEELBARROW, LADDER REQUIRED. * 53% OF TILE
5 CARRY ARMLoad FROM TEMPORARY STORAGE TO WORK SITE.
- DT 267 1 REMOVE CLAY TILE WITH HAMMER AND CHISEL AND INSTALL REPLACEMENT.
2 PREPARE CONCRETE OR MORTAR. * 4 PAILS PER 21 CLAY TILES.
3 REMOVE DEBRIS WITH PAIL AND DUMP OUTSIDE OF BUILDING. * 6 BRICKS PER CLAY TILE.
4 CARRY ARMLoad FROM TEMPORARY STORAGE TO WORK SITE.
- DT 268 1 CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * REMOVE 60 CU IN PER FRAME; 2 HOLES PER
2 SET FRAME IN PLACE AND BEND ANCHORS.
3 WEDGE FRAME TO CENTER AND HOLD IN PLACE.
4 LEVEL AND PLUMB THE DOOR FRAME.
5 LAY COMMON BRICK IN 8" WALL WITH FLUSH JOINTS. * LAY 9 BRICKS PER FRAME.
6 BREAK BRICK WITH TROWEL TO FIT IN WALL. * BREAK 18 BRICKS PER FRAME.
7 FILL LARGE VOIDS WITH OLD FIRE BRICK AND MORTAR. * FILL 87 VOIDS PER FRAME.
8 STRIKE JOINTS. * STRIKE 40 JOINTS PER FRAME.
- DT 269 1 CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * REMOVE 60 CU IN PER FRAME; 2 HOLES PER
2 CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * REMOVE 6 CU IN PER FRAME; 2 HOLES PER FRAME
3 LAY COMMON BRICK IN 12" WALL WITH FLUSH JOINTS. * LAY 9 BRICKS PER FRAME.
4 BREAK BRICK WITH TROWEL TO FIT IN WALL. * BREAK 18 BRICKS PER FRAME.
5 FILL LARGE VOIDS WITH OLD FIRE BRICK AND MORTAR. * 87 VOIDS PER FRAME.
6 STRIKE JOINTS. * STRIKE 40 JOINTS PER FRAME.
7 SET FRAME IN PLACE AND BEND ANCHORS.
8 WEDGE FRAME TO CENTER AND HOLD IN PLACE.
9 LEVEL AND PLUMB THE DOOR FRAME.

- DT 270 1 CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 60 CU IN PER FRAME; 2 HOLES PER FRAME.
2 FILL LARGE VOIDS WITH OLD FIRE BRICK AND MORTAR. * 97 VOIDS PER FRAME.
3 STRIKE JOINTS. * STRIKE 40 JOINTS PER FRAME.
4 SMOOTH FINISH MORTAR SURFACE WITH TROWEL. * 132 SQ IN PER FRAME.
5 SET FRAME IN PLACE AND BEND ANCHORS.
6 WEDGE FRAME TO CENTER AND HOLD IN PLACE.
7 LEVEL AND PLUMB THE DOOR FRAME.
- DT 271 1 CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * 60 CU IN PER FRAME; 2 HOLES PER FRAME.
2 LAY COMMON BRICK IN 8" WALL WITH FLUSH JOINTS. * 9 BRICKS PER FRAME.
3 BREAK BRICK WITH TROWEL TO FIT WALL. * BREAK 18 BRICKS PER FRAME.
4 FILL LARGE VOIDS WITH OLD FIRE BRICK AND MORTAR. * 87 VOIDS PER FRAME.
5 STRIKE JOINTS. * STRIKE 40 JOINTS PER FRAME.
6 ASSEMBLE DOOR FRAMES.
7 SET FRAME IN PLACE AND BEND ANCHORS.
8 WEDGE FRAME TO CENTER AND HOLD IN PLACE.
9 LEVEL AND PLUMB THE DOOR FRAME.
- DT 272 1 CHIP OUT HOLES IN COMMON BRICK WALL WITH HAMMER AND CHISEL. * 60 CU IN PER FRAME; 2 HOLES PER FRAME.
2 CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 6 CU IN PER FRAME; 2 HOLES PER FRAME.
3 FILL LARGE VOIDS WITH OLD FIRE BRICK AND MORTAR. * 87 VOIDS PER FRAME.
4 LAY COMMON BRICK IN 12" WALL WITH FLUSH JOINTS. * 9 BRICKS PER FRAME.
5 BREAK BRICK WITH TROWEL TO FIT IN WALL. * BREAK 18 BRICKS PER FRAME.
6 STRIKE JOINTS. * STRIKE 40 JOINTS PER FRAME.
7 ASSEMBLE DOOR FRAMES.
8 SET FRAME IN PLACE AND BEND ANCHORS.
9 WEDGE FRAME TO CENTER AND HOLD IN PLACE.
10 LEVEL AND PLUMB THE DOOR FRAME.
- DT 273 1 CHIP OUT HOLES IN CONCRETE WALL WITH HAMMER AND CHISEL. * 60 CU IN PER FRAME; 2 HOLES PER FRAME.
2 FILL LARGE VOIDS WITH OLD FIRE BRICK AND MORTAR. * 97 VOIDS PER FRAME.
3 STRIKE JOINTS. * STRIKE 40 JOINTS PER FRAME.
4 SMOOTH FINISH MORTAR SURFACE WITH TROWEL. * 132 SQ IN PER FRAME.
5 ASSEMBLE DOOR FRAMES.
6 SET FRAME IN PLACE AND BEND ANCHORS.
7 WEDGE FRAME TO CENTER AND HOLD IN PLACE.
8 LEVEL AND PLUMB THE DOOR FRAME.

DT 274 1 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
2 APPLY WHITE COAT IN PATCHING OBSTRUCTED OR SMALL A
REA.
3 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 275 1 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
2 APPLY SAND FINISH IN PATCHWORK.
3 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 276 1 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
2 APPLY BROWN COAT IN PATCH WORK.
3 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 277 1 REMOVE DAMAGED OR LOOSE PLASTER.
2 MATERIAL HANDLING ON JOB SITE. * 1 ARMLOAD PER JOB
.

DT 278 1 REMOVE DAMAGED OR LOOSE PLASTER.
2 CHIP PAINT FROM WALL TO APPLY PLASTER.
3 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
4 APPLY WHITE COAT IN PATCHING OBSTRUCTED OR SMALL A
REA.
5 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 279 1 REMOVE DAMAGED OR LOOSE PLASTER.
2 CHIP PAINT FROM WALL TO APPLY PLASTER.
3 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
4 APPLY SAND FINISH IN PATCHWORK.
5 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 280 1 REMOVE DAMAGED OR LOOSE PLASTER.
2 CHIP PAINT FROM WALL TO APPLY PLASTER.
3 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
4 APPLY BROWN COAT IN PATCH WORK.
5 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
6 APPLY WHITE COAT IN PATCHING OBSTRUCTED OR SMALL A
REA.
7 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 281 1 REMOVE DAMAGED OR LOOSE PLASTER.
2 CHIP PAINT FROM WALL TO APPLY PLASTER.
3 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
4 APPLY BROWN COAT IN PATCH WORK.
5 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
6 APPLY SAND FINISH IN PATCHWORK.
7 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

- DT 282 1 GUAGE OUT, CLEAN, WET AND PATCH CRACKS (SAND FINIS H).
2 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 1 25 LIN FT.
3 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.
- DT 283 1 MEASURE FOR WIRE LATH *ONCE PER SQ FT
2 MEASURE FOR PIPE HOLE *2 HOLES PER 18.67 SQ FT
3 TRIM LATH WITH SNIPS *4 LINES PER SQ FT; 3" PER SQ FT
4 POSITION WIRE LATH (2 MEN) *ONCE PER JOB
5 OBTAIN HAMMER FROM LOOP, HAMMER NAIL AND RETURN *8 NAILS PER 18.67 SQ FT
6 MIX PLASTER ON BOARD FOR PATCHING *1 BATCH PER 25 SQ FT
7 APPLY SCRATCH COAT
8 APPLY BROWN COAT IN PATCH WORK
9 MIX PLASTER ON BOARD FOR PATCHING *1 BATCH PER 25 SQ FT
10 APPLY WHITE COAT IN PATCHING (OBSTRUCTED OR SMALL AREA)
11 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE
- DT 284 1 MEASURE FOR WIRE LATH. * ONCE PER SQ FT.
2 MEASURE FOR PIPE HOLE. * 2 HOLES PER 18.67 SQ FT.
3 TRIM LATH WITH SNIPS. * 4 LINES PER SQ FT; 3" PER SQ FT.
4 POSITION WIRE LATH.
5 OBTAIN HAMMER FROM LOOP, HAMMER NAIL AND RETURN. * 8 NAILS PER 18.67 SQ FT.
6 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2 5 SQ FT.
7 APPLY SCRATCH COAT.
8 APPLY BROWN COAT IN PATCH WORK.
9 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2 5 SQ FT.
10 APPLY SAND FINISH IN PATCHWORK.
11 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.
- DT 285 1 INSTALL GYPSUM LATH.
2 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2 5 SQ FT.
3 APPLY BROWN COAT IN PATCH WORK.
4 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2 5 SQ FT.
5 APPLY WHITE COAT IN PATCHING OBSTRUCTED OR SMALL A REA.
6 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 286 1 INSTALL GYPSUM LATH.
2 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
3 APPLY BROWN COAT IN PATCH WORK.
4 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
5 APPLY SAND FINISH IN PATCHWORK.
6 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 287 1 REMOVE DAMAGED OR LOOSE PLASTER.
2 CHIP PAINT FROM WALL TO APPLY PLASTER.
3 MEASURE FOR WIRE LATH.
4 MEASURE FOR PIPE HOLE. * 2 HOLES PER 18.67 SQ FT.
5 TRIM WIRE LATH WITH HAND SNIPS. * 4 LINES PER SQ F
T; 3" PER SQ FT.
6 POSITION WIRE LATH.
7 NAIL WIRE LATH TO WALL, 2 MEN. * 8 NAILS PER 18.67
SQ FT.
8 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
9 APPLY SCRATCH COAT.
10 APPLY BROWN COAT IN PATCH WORK.
11 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
12 APPLY WHITE COAT IN PATCHING OBSTRUCTED OR SMALL A
REA.
13 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 288 1 REMOVE DAMAGED OR LOOSE PLASTER.
2 CHIP PAINT FROM WALL TO APPLY PLASTER.
3 MEASURE FOR WIRE LATH.
4 MEASURE FOR PIPE HOLE. * 2 HOLES PER 18.67 SQ FT.
5 TRIM WIRE LATH WITH HAND SNIPS. * 4 LINES PER SQ F
T; 3" PER SQ FT.
6 POSITION WIRE LATH.
7 NAIL WIRE LATH TO WALL. * 8 NAILS PER 18.67 SQ FT.
8 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
9 APPLY SCRATCH COAT.
10 APPLY BROWN COAT IN PATCH WORK.
11 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
12 APPLY SAND FINISH IN PATCHWORK.
13 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 289 1 REMOVE DAMAGED OR LOOSE PLASTER.
2 CHIP PAINT FROM WALL TO APPLY PLASTER.
3 INSTALL GYPSUM LATH.
4 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
5 APPLY BROWN COAT IN PATCH WORK.
6 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
7 APPLY WHITE COAT IN PATCHING OBSTRUCTED OR SMALL A
REA.
8 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 290 1 REMOVE DAMAGED OR LOOSE PLASTER.
2 CHIP PAINT FROM WALL TO APPLY PLASTER.
3 INSTALL GYPSUM LATH.
4 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
5 APPLY BROWN COAT IN PATCH WORK.
6 MIX PLASTER ON BOARD FOR PATCHING. * 1 BATCH PER 2
5 SQ FT.
7 APPLY SAND FINISH IN PATCHWORK.
8 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 291 1 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE
2 SHOVEL SAND AND GRAVEL ON AND OFF TRUCK *7 SHOVELFULS
ON AND OFF TRUCK + 1 FOR SPILLAGE.

DT 292 1 LOAD OR UNLOAD SOIL, GRAVEL, OR SAND INTO SKIP. *
7 SHOVELFULS ON AND OFF TRUCK + 1 FOR SPILLAGE * *
2 LOAD AND UNLOAD 6 SACKS OF CEMENT.

DT 293 1 CARRY ARMLOAD FROM TEMPORARY STORAGE TO WORK SITE.

DT 294 1 CARRY (THREE ARMLOADS) CWT FROM TEMPORARY STORAGE
AT WORK SITE. ALLOW: .11 HOURS PER CWT*NOTE: AVERAGE

DT 295 1 LAY 1-1/2 INCH MORTAR SETTING BED FOR FLOOR TILE.
2 PREPARE MORTAR. * 77 HALF BAGS PER 1103 SQ FT.
3 FINISH MORTAR SETTING BED.
4 INSTALL AND REMOVE SCREED BAR. * 653 TIMES PER 110
3 SQ FT.

DT 296 1 INSTALL FLOOR TILE ONTO MORTAR SETTING BED AND GROUT.
* 272 LIN FT PER 1103 SQ FT.
2 MEASURE, MARK, AND DRAW LINES. * 98 LINES PER 1103
SQ FT.
3 MATERIAL HANDLING ON THE JOB SITE. * 161 CWT PER
1103 SQ FT.

DT 300 1 REMOVE AND REINSTALL FURNACE WALL FIREBRICK (HAMMER
& CHISEL) IN 4-1/2" THICK WALL. * THIS METHOD USES
2 REMOVE AND REINSTALL FURNACE WALL FIREBRICK WITH JAMB
FIREBRICK, USING HAMMER AND CHISEL, IN 4.5" THICK
3 REMOVE AND REINSTALL FURNACE WALL FIREBRICK USING
AIR CHIPPER HAMMER IN 4-1/2" THICK WALL. * THIS METHOD
4 REMOVE AND REINSTALL FURNACE WALL FIREBRICK IN 4-1/2"
THICK WALL, USING AIR CHIPPER HAMMER, WITH JAMB

DT 301 1 REMOVE AND REINSTALL FURNACE FIREBRICK WITH HAMMER
AND CHISEL - 9" THICK WALL. * THIS METHOD USED 25
2 REMOVE AND REINSTALL FURNACE FIREBRICK WITH JAMB
FIREBRICK USING HAMMER AND CHISEL - 9" WALL. * THIS METHOD
3 REMOVE AND REINSTALL FURNACE WALL FIREBRICK USING
AIR CHIPPER HAMMER - 9" WALL. * THIS METHOD USED 2
4 REMOVE AND REINSTALL FURNACE FIREBRICK WITH JAMB
FIREBRICK AND AIR CHIPPER HAMMER - 9" THICK WALL. * THIS

- DT 303 1 REMOVE AND REINSTALL FURNACE FLOOR FIREBRICK USING
HAMMER AND CHISEL. * THIS METHOD USED 50% OF THE
2 REMOVE AND REINSTALL FURNACE FLOOR FIREBRICK USING
PORTABLE PNEUMATIC CHIPPER. * THIS METHOD USED 50
- DT 304 1 REMOVE AND REINSTALL FIRE AND INSULATION BRICK IN
BOILER CHAMBER USING HAMMER AND CHISEL, 4-1/2" WAL
2 REMOVE AND REINSTALL FIRE AND INSULATION BRICK IN
BOILER CHAMBER USING AIR CHIPPER HAMMER, 4-1/2" WA
- DT 305 1 REMOVE AND REINSTALL FIRE AND INSULATION BRICK IN
BOILER CHAMBER USING HAMMER AND CHISEL, 9" WALL. *
2 REMOVE AND REINSTALL FIRE AND INSULATION BRICK IN
BOILER CHAMBER USING AIR CHIPPER HAMMER, 9" WALL.
- DT 306 1 POSITION ROLL OF WIRE MESH *INITIAL POSTITIONING A
ND REPOSITIONING EVERY 240 *SQFT * 2 FOR 2ND WORKE
2 CUTTING RETAINING WIRE FROM NEW ROLL OF WIRE MESH
3 CUTTING RETAINING WIRE FROM ADDL. ROLLS OF MESH *O
CCURRENCE: 1/750 SQFT = AVG COVERAGE FROM 6FT WIDE
4 UNROLL LENGTH OF WIRE MESH *BASED ON UNROLLING, CU
TTING AND PLACING 15FT SECT. *OCCURRENCE: 1 PIECE
5 CUT SECTION OF WIRE MESH FROM ROLL *BASED ON 1 PIE
CES COVERING 5FT X 15FT = 1 CUT/75 SQFT
6 FLATTEN WIRE MESH *AVERAGE OF 50% OCCURRENCE TO RE
MOVE COILING *ACTION FROM THE WIRE MESH. THE OTHE
7 BEND EDGE OF MESH DOWN 90 DEG. (FORM CHAIRS) *BEND
ING PROCESS OCCURS AN AVERAGE OF 50% OF THE *TIME.
8 CARRY AND PLACE WIRE MESH IN POSITION IN FORM *BAS
ED ON INDIVIDUALLY CARRYING SECTIONS (5FT X 15FT)
- DT 307 1 MOVE COMPACTOR INTO POSITION AND ASIDE
2 SERVICE COMPACTOR WITH GAS & OIL AND START * ASSUM
ED ONCE PER 200 SQFT * SERVICE 1/200 SQFT
3 OPERATE COMPACTOR ON SOIL OR SAND (1 PASS/SQFT) (W
ALK BEHIND, SELF PROPELLED FIXED RATE COMPACTOR) *
- DT 308 1 MOVE COMPACTOR INTO POSITION AND ASIDE
2 SERVICE COMPACTOR WITH GAS & OIL AND START * ASSUM
ED ONCE PER JOB OF 200 SQFT * SERVICE 1/200 SQFT
3 OPERATE COMPACTOR ON SOIL OR SAND (2 PASSES/SQFT)
(WALK BEHIND, SELF PROPELLED FIXED RATE COMPACTOR)
- DT 309 1 WATER AREA PRIOR TO COMPACTING * CONVERT OCCURENCE
OF X/1000 SQFT TO X/SQFT * 1000 SQFT * 1/1000 SQF
2 MOVE COMPACTOR INTO POSITION AND ASIDE
3 SERVICE COMPACTOR WITH GAS & OIL AND START * ASSUM
ED ONCE PER JOB OF 200 SQFT * SERVICE 1/200 SQFT
4 OPERATE COMPACTOR ON SOIL OR SAND (1 PASS/SQFT) (W
ALK BEHIND, SELF PROPELLED FIXED RATE COMPACTOR) *

DT 310 1 WATER AREA PRIOR TO COMPACTING * CONVERT OCCURENCE
OF X/1000 SQFT TO X/SQFT * 1000 SQFT * 1/1000 SQF
2 MOVE COMPACTOR INTO POSITION AND ASIDE
3 SERVICE COMPACTOR WITH GAS & OIL AND START * ASSUM
ED ONCE PER JOB OF 200 SQFT * SERVICE 1/200 SQFT
4 OPERATE COMPACTOR ON SOIL OR SAND (2 PASSES/SQFT)
(WALK BEHIND, SELF PROPELLED FIXED RATE COMPACTOR)

DT 311 1 SET UP CORE DRILL.
2 DRILL UP TO 3" DIAMETER HOLE IN REINFOCED CONCRETE
USING DIAMOND TIPPED CORE DRILL

DT 312 1 PREPARE MORTAR *BASED ON 77 TILES WITH 2.5 OCCURRE
NCES OF REF
2 MOVE SUPPLY OF TILE TO WORK AREA *BASED ON 50 TILE
S PER BOX
3 INSTALL CERAMIC WALL TILE WITH MORTAR
4 PREPARE GROUT *354 TILES PER 5 KILOGRAM BAG
5 APPLY GROUT TO CERAMIC TILE WALL
6 LADDER USE *2 OCCURRENCES; 1 FOR INSTALLING TILE A
ND 1 FOR *GROUTING AND CLEANING OPERATION*BASED ON

DT 313 1 PREPARE MORTAR *BASED ON 77 TILES WITH 2.5 OCCURRE
NCES OF REF
2 MOVE SUPPLY OF TILE TO WORK AREA *BASED ON 50 TILE
S PER BOX
3 INSTALL CERAMIC WALL TILE WITH MORTAR
4 LADDER USE *BASED ON AVG JOB = 1120 TILES (14 ROWS
X 20 TILES *PER ROW PER WALL X 4 WALLS)

DT 314 1 PREPARE GROUTING COMPOUND *354 TILES PER 5 KILOGRA
M BAG
2 APPLY GROUT TO CERAMIC TILE WALL
3 LADDER USE *BASED ON AVG JOB = 1120 TILES (14 ROWS
X 20 TILES *PER ROW PER WALL X 4 WALLS

DT 315 1 PLACE 4" THICK CONCRETE SLAB
2 FINISH CONCRETE WITH WOOD FLOAT
3 EDGE CONCRETE *352 FT PER 2458 SQ FT OBS. (352 / 2
458 = .14321)
4 CUT CONTROL JOINT IN CONCRETE *126 FT OF JOINT CUT
PER 2458 SQ FT OF SURFACE *OBSERVED (126 / 2458 =
5 COVER CONCRETE SURFACE FOR CURING PROCESS

DT 316 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND CO
VER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 BROOM FINISH CONCRETE

DT 317 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND CO
VER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE ONCE

DT 318 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE TWICE

DT 319 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE THREE TIMES

DT 320 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 HARD TROWEL CONCRETE SURFACE (4 HAND AND 1 MACHINE TROWELING)

DT 321 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 APPLY BELT FINISH TO CONCRETE SURFACE *56 LIN FT PER 2262 SQ FT

DT 322 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 APPLY BELT FINISH TO CONCRETE SURFACE *56 LIN FT PER 2262 SQ FT

DT 323 1 PLACE CONCRETE IN 6" THICK SLAB
2 USE WOOD FLOAT TO FINISH CONCRETE SURFACE
3 EDGE CONCRETE *312 FT PER 3172 SQ FT
4 CUT CONTROL JOINT IN CONCRETE *167 FT PER 3172 SQ FT
5 COVER CONCRETE SURFACE FOR CURING PROCESS

DT 324 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 BROOM FINISH CONCRETE

DT 325 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 FINISH CONCRETE WITH WOOD FLOAT

DT 326 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE ONCE

DT 327 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE TWICE

DT 328 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE FOUR TIMES

DT 329 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 HARD TROWEL CONCRETE (4 HAND AND 1 MACHINE TROWELING)

DT 330 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 APPLY BELT FINISH TO CONCRETE SURFACE *5 FT PER 3172 SQ FT

DT 331 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 APPLY BELT FINISH TO CONCRETE SURFACE *5 FT PER 3172 SQ FT

DT 332 1 PLACE CONCRETE IN 8" THICK SLAB
2 FINISH CONCRETE WITH WOOD FLOAT
3 EDGE CONCRETE *238 FT PER 2262 SQ FT.
4 CUT CONTROL JOINT IN CONCRETE *236 FT PER 2262 SQ FT
5 COVER CONCRETE SURFACE FOR CURING PROCESS

DT 333 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 APPLY BROOM FINISH TO CONCRETE SURFACE

DT 334 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 FINISH CONCRETE WITH WOOD FLOAT

DT 335 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE THREE TIMES

DT 336 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 APPLY BELT FINISH TO CONCRETE SURFACE

DT 337 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 APPLY BELT FINISH TO CONCRETE SURFACE

DT 338 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE FOUR TIMES

DT 339 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 HARD TROWEL CONCRETE SURFACE (4 HAND AND 1 MACHINE TROWELING)

DT 340 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE ONCE

DT 341 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE TWICE

DT 342 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE FOUR TIMES

DT 343 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 HARD TROWEL CONCRETE SURFACE (4 HAND AND 1 MACHINE TROWELING)

DT 344 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 WOOD FLOAT CONCRETE ONCE

DT 345 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE FOUR TIMES

DT 346 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 WOOD FLOAT CONCRETE SURFACE ONCE

DT 347 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 4" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE FOUR TIMES

DT 348 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE THREE TIMES

DT 349 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 6" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE THREE TIMES

DT 350 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE ONCE

DT 351 1 PLACE, WOOD FLOAT, EDGE, CUT CONTROL JOINTS AND COVER SURFACE OF 8" THICK CONCRETE SLAB FOR CURING P
2 HAND TROWEL CONCRETE SURFACE TWICE

DT 352 1 COVER CONCRETE SURFACE WITH BURLAP AND KEEP BURLAP
MOIST DURING CURING PROCESS

DT 911 1 WALK TO ACCOMPLISH TASK
2 UNPACK PLUMBING PARTS *3 OCCURRENCES
3 BODY MOTIONS *3 OCCURRENCES
4 POSITION TAILPIECE TO STRAINER BASKET AND HAND TIGHTEN NUT TO SECURE TAILPIECE TO STRAINER 2 OCCURRENCES
5 POSITION "T" TO TAILPIECE AND HAND TIGHTEN NUT TO SECURE TAILPIECE TO "T" 1 OCCURRENCE (FIRST SINK)
6 INSTALL EXTENSION TO "T" 1 OCCURRENCE
7 POSITION "P" TRAP TO EXTENSION PIPE AND HAND TIGHTEN NUT TO SECURE EXTENSION PIPE TO "P" TRAP 1 OCCURRENCE
8 POSITION ELBOW PIPE TO WALL STUB AND HAND TIGHTEN NUT TO SECURE ELBOW PIPE TO STUB 1 OCCURRENCE
9 POSITION ELBOW PIPE TO "P" TRAP AND HAND TIGHTEN NUT TO SECURE ELBOW PIPE TO "P" TRAP 1 OCCURRENCE
10 POSITION ELBOW PIPE TO TAILPIECE (SECOND SINK) AND HAND TIGHTEN NUT TO SECURE TAILPIECE ELBOW PIPE 1
11 POSITION ELBOW PIPE (SECOND SINK) TO "T" AND HAND TIGHTEN NUT TO SECURE ELBOW PIPE TO "T" 1 OCCURRENCE
12 ADJUST ASSEMBLY *1 OCCURRENCE
13 GET AND ASIDE WRENCH *1 OCCURRENCE
14 TIGHTEN CONNECTIONS WITH WRENCH *9 CONNECTIONS
15 GET AND ASIDE PIPE THREAD TAPE *2 OCCURRENCES
16 WRAP THREADS WITH PIPE THREAD TAPE *2 CONNECTIONS: EXTENSION PIPE; WALL STUB PIPE *(DRAIN LINE)
17 MEASURE AND CUT COPPER PIPE TO LENGTH WITH TUBE CUTTER *3 OCCURRENCES: 2-TAILPIECES; 1-ELBOW PIPE

DT 912 1 WALK *10 STEPS
2 UNPACK PARTS
3 INSPECT PARTS *10 EYE MOTIONS
4 PLACE SINK IN POSITION FOR ACCESS (SINK ON FLOOR)
5 OPEN AND CLOSE CAN OF PLUMBERS PUTTY
6 SCOOP OUT AND ROLL PLUMBERS PUTTY INTO ROPE SHAPE WITH HANDS *3 OCCURRENCES
7 PLACE PUTTY ON SINK IN AREA WHERE FAUCET ASSEMBLY IS TO BE INSTALLED *7 OCCURRENCES OF REFERENCE EQUIPMENT
8 PLACE FAUCET ASSEMBLY ON SINK
9 REPOSITION FAUCET ASSEMBLY TO ALIGN *OBSERVED 5 OCCURRENCES
10 INSPECT LOCATION OF FAUCET ASSEMBLY *6 OCCURRENCES OBSERVED
11 INSTALL 2 NUTS BY HAND AND TIGHTEN USING WRENCH TO SECURE FAUCET ASSEMBLY TO SINK
12 REMOVE EXCESS PUTTY FROM FAUCET BASE WITH TOOL AND WIPE AREA WITH RAG
13 BODY MOTIONS *3 OCCURRENCES

DT 913 1 WALK
 2 UNPACK PARTS
 3 INSPECT PARTS *2 OCCURRENCES
 4 POSITION SINK FOR ACCESS (SINK ON FLOOR)
 5 GET LINE/NUT/COMPRESSION RING *8 OCCURRENCES: 2 LINES; 4 NUTS, 2 COMPRESSION *RINGS
 6 SLIDE NUT/COMPRESSION RING ON LINE 6 OCCURRENCES: 4 NUTS; 2 COMPRESSION RINGS
 7 POSITION END OF LINE TO CONNECTION 4 OCCURRENCES; 2 AT FAUCET; 2 AT VALVE
 8 SLIDE NUT/COMPRESSIONRING TO CONNECTION 6 OCCURRENCES: 4 NUTS; 2 COMPRESSION RINGS
 9 INSTALL NUT HAND TIGHT TO SECURE LINE TO FAUCET AND SHUTOFF VALVE CONNECTIONS *4 OCCURRENCES: 2 AT FAUCET CONNECTION
 10 ADJUST CONNECTION FOR PROPER SEAT *2 OCCURRENCES: 2 AT FAUCET CONNECTION
 11 GET AND ASIDE TOOLS *3 OCCURRENCES: WRENCH 2 TIMES; KNIFE 1 TIME
 12 THIGHTEN NUT WITH WRENCH AT FAUCET/SHUTOFF VALVE CONNECTION 4 OCCURRENCES: 2 AT FAUCET; 2 AT SHUTOFF
 13 OPEN AND CLOSE KNIFE
 14 MEASURE AND MARK LENGTH OF LINE
 15 CUT LINE TO LENGTH
 16 DISCARD CUT OFF PIECE OF LINE
 17 DEBURR END OF LINE *2 OCCURRENCES
 18 BODY MOTIONS *2 OCCURRENCES

DT 914 1 WALK
 2 GET AND PLACE/REMOVE PAIL UNDER WATER SUPPLY STUB
 3 MEASURE AND MARK LENGTH ON WATER SUPPLY STUB *2 OCCURRENCES: 1 HOT; 1 COLD
 4 GET AND ASIDE TOOL/SUPPLIES *8 OCCURRENCES: 1 TUBE CUTTER; 1 DEBURRING TOOL; *1 EMORY CLOTH;1 TORCH,
 5 POSITION TUBE CUTTER TO MARK AND CUT OFF COPPER SUPPLY STUB *2 OCCURRENCES: 1 HOT; 1 COLD
 6 DISCARD PIECE CUT OFF WATER SUPPLY LINE *2 OCCURRENCES
 7 CLEAN O.D. OF COPPER WATER SUPPLY LINE WITH EMORY CLOTH AT CONNCECTION *2 OCCURRENCES
 8 UNPACK PARTS
 9 GET AND PLACE ADAPTER ON WATER SUPPLY LINE *2 OCCURRENCES:1 HOT; 1 COLD
 10 OPEN AND CLOSE CAN OF SOLDER FLUX
 11 APLY FLUX TO I.D. OF ADAPTER AND O.D. OF WATER SUPPLY LINE *4 OCCURRENCES OF APPLICATION; 2 ADAPTER
 12 GET PROPANE TORCH,SETUP AND ASIDE *1 OCCURRENCE
 13 GET AND ASIDE SOLDER *1 OCCURRENCE
 14 UNROLL AND ROLL UP SOLDER *1 OCCURRENCE
 15 HEAT CONNECTION WITH PROPANE TORCH *2 OCCURRENCES: 1 HOT; 1 COLD
 16 APPLY SOLDER TO CONNECTION *2 CCURRENCES: 1 HOT;1 COLD
 17 WIPE OFF CONNECTION *2 OCCURRENCES: 1 HOT; 1 COLD
 18 SPREAD CLOTH UNDER CONNECTION TO CATCH DRIPPING SOLDER *1 OCCURRENCE
 19 INSTALL SHUTOFF VALVE ON ADAPTER *2 OCCURRENCES

DT 915 1 GET AND ASIDE PIPE THREAD TAPE *1 OCCURRENCE
2 WRAP THREADS OF ADAPTER WITH PIPE THREAD TAPE *1 OCCURRENCE
3 GET AND POSITION SHUTOFF VALVE TO CONNECTION *1 OCCURRENCE
4 INSTALL SHUTOFF VALVE ON ADAPTER HAND TIGHT *1 OCCURRENCE
5 GET AND ASIDE 2 WRENCHES *2 OCCURRENCES OF REFERENCE
6 ADJUST WRENCHES TO SIZE *2 OCCURRENCE OF REFERENCE
7 TIGHTEN CONNECTION WITH 2 WRENCHES *1 OCCURRENCE
8 FINAL TIGHTEN TO POSITION OUTLET SIDE OF SHUTOFF VALVE TO PROPER ALIGNMENT *1 OCCURRENCE
9 BODY MOTIONS *2 OCCURRENCES

DT 916 1 POSITION PIPE TO CONNECTION AND REMOVE FOR CUTTING
2 MEASURE AND MARK PIPE FOR CUTTING
3 CUT COPPER PIPE USING TUBING CUTTER
4 BODY MOTIONS *2 OCCURRENCES

DT 917 1 GET AND POSITION TUBING CUTTER TO MARK
2 CUT COPPER PIPE
3 DISCARD PIECE OF PIPE CUT OFF
4 LAY ASIDE TUBING CUTTER

DT 918 1 GET PIPE/NUT/WASHER AND POSITION.
2 POSITION PIPE TO MATING CONNECTION.
3 SLIDE WASHER/NUT TO CONNECTION.
4 HAND TIGHTEN NUT.
5 ADJUST ASSEMBLY.
6 BODY MOTIONS.

DT 920 1 GET AND PLACE CAN
2 GET AND POSITION PRY TOOL TO RIM OF CAN
3 PRY OFF LID FROM CAN *3 OCCURRENCES
4 GET AND ASIDE LID
5 ASIDE PRYING TOOL
6 GET AND PLACE LID ON CAN
7 APPLY PRESSURE TO LID BY HAND TO SEAL *3 OCCURRENCES
8 GET AND ASIDE CAN

DT 921 1 GET AND ASIDE CAN
2 GET AND PLACE TOOL INTO PUTTY IN CAN
3 PRY OUT PUTTY WITH TOOL *3 OCCURRENCES OF REFERENCE
4 TRANSFER PUTTY TO HAND FROM PRYING TOOL
5 ASIDE PRYING TOOL
6 ROLL PUTTY INTO ROPE SHAPE *8 OCCURRENCES OF REFERENCE
7 ROLL PUTTY INTO ROPE SHAPE *8 OCCURRENCES OF REFERENCE

DT 922 1 GET AND ASIDE PIPE THREAD TAPE *1 OCCURRENCE
2 WRAP THREADS OF ADAPTER WITH PIPE THREAD TAPE *1 OCCURRENCE
3 GET AND POSITION SHUTOFF VALVE TO CONNECTION *1 OCCURRENCE
4 INSTALL SHUTOFF VALVE ON ADAPTER HAND TIGHT *1 OCCURRENCE
5 GET AND ASIDE 2 WRENCHES *2 OCCURRENCES OF REFERENCE
6 ADJUST WRENCHES TO SIZE *2 OCCURRENCE OF REFERENCE
7 TIGHTEN CONNECTION WITH 2 WRENCHES *1 OCCURRENCE
8 FINAL TIGHTEN TO POSITION OUTLET SIDE OF SHUTOFF VALVE TO PROPER ALIGNMENT *1 OCCURRENCE
9 BODY MOTIONS *2 OCCURRENCES

DT 923 1 GET AND POSITION NUT TO THREADS
2 RUN NUT DOWN ON THREADS BY HAND
3 GET AND ASIDE WRENCH
4 OPEN JAWS OF WRENCH TO ACCOMMODATE NUT
5 TIGHTEN NUT WITH ADJUSTABLE WRENCH

DT 924 1 GET AND SIDE TOOLS *2 OCCURRENCES: SCRAPER; RAG
2 REMOVE EXCESS PUTTY FROM BASE OF FAUCET WITH SCRAPER *3 LIN FT REMOVED*4 OCCURRENCES OF REFERENCE EQUAL
3 DISCARD PUTTY REMOVED

DT 925 1 WALK *10 STEPS
2 UNPACK PARTS
3 INSPECT PARTS *5 EYE MOTIONS
4 PLACE SINK IN POSITION FOR ACCESS (SINK ON FLOOR)
5 GET AND PLACE BASKET *2 OCCURRENCES
6 REMOVE NUT FROM ASSEMBLY BY HAND AND LAY ASIDE
7 REMOVE WASHERS FROM ASSEMBLY AND LAY ASIDE *2 WASHERS
8 OPEN AND CLOSE CAN OF PLUMBERS PUTTY
9 REMOVE PUTTY FROM CAN AND ROLL INTO ROPE SHAPE
10 APPLY PUTTY AROUND BOTTOM OF RIM OF BASKET *4 OCCURRENCES OF REFERENCE EQUALS TIME OBSERVED
11 PRESS PUTTY IN PLACE *8 OCCURRENCES
12 INSERT STEM OF BASKET INTO DRAIN HOLE IN SINK
13 APPLY PRESSURE TO SEAT BASKET IN PLACE *10 OCCURRENCES
14 SELECT PROPER WASHER *2 OCCURRENCES OF REFERENCE
15 PLACE WASHERS ON STEM OF BASKET *2 OCCURRENCES
16 GET AND POSITION LOCKING RING TO THREADED STEM OF BASKET
17 RUN DOWN LOCKING RING ON THREADED STEM BY HAND
18 GET AND ASIDE 2 WRENCHES *4 OCCURRENCES: 2 WRENCHES ; 2 TIMES EACH
19 TIGHTEN NUT WITH 2 WRENCHES *2 OCCURRENCES OF REFERENCE EQUALS EFFORT OBSERVED
20 REMOVE EXCESS PUTTY FROM BASKET ASSEMBLY AND WIPE AREA WITH CLOTH *1/3 OCCURRENCE OF REFERENCE EQUAL

DT 926 1 GET AND POSITION SINK IN HOLE IN COUNTER TOP
2 WALK
3 BEND AND ARISE
4 ALIGN SINK
5 MEASURE SINK ALINEMENT.
6 UNPACK CLAMPS
7 INSTALL CLAMPS TO SECURE SINK TO COUNTER
8 INSPECT
9 APPLY CAULKING

DT 927 1 WALK
2 UNPACK PARTS
3 GET AND POSITION CLAMP FOR ASSEMBLY
4 GET AND POSITION FASTENER TO THREADED HOLE IN CLAMP
P
5 THREAD FASTENER INTO CLAMP BY HAND
6 LAY CLAMP ASSEMBLY ASIDE
7 GET AND ASIDE SCREWDRIVER *2/5 OCCURRENCE
8 POSITION/REPOSITION BODY UNDER SINK
9 GET AND ORIENT CLAMP ASSEMBLY FOR INSTALLATION
10 PLACE CLAMP ASSEMBLY ON INSTALLATION CHANNEL ATTACHED TO BOTTOM OF SINK
11 REPOSITION CLAMP ASSEMBLY ON CHANNEL
12 HAND TIGHTEN FASTENER OF CLAMP ASSEMBLY
13 TIGHTEN FASTENER WITH TOOL TO SECURE SINK TO COUNTER TOP

DT 928 1 WALK
2 UNPACK PARTS
3 INSPECT PARTS *3 OCCURRENCES OF REFERENCE
4 SET PARTS ASIDE
5 PLACE SINK IN POSITION FOR ACCESS (SINK ON FLOOR)
6 GET AND POSITION NUT TO ACCESS FACE
7 OPEN AND CLOSE CAN OF PLUMBERS PUTTY *1/4 OCCURRENCE OF REFERENCE
8 ACCESS PLUMBERS PUTTY AND ROLL INTO ROPE SHAPE *1/4 OCCURRENCE OF REFERENCE
9 PLACE PUTTY TO FACE OF NUT
10 PRESS PUTTY IN PLACE *4 OCCURRENCES OF REFERENCE
11 GET SPRAYER HOSE HOUSING AND INSERT THREADED STEM INTO HOLE IN SINK LEDGE
12 POSITION NUT TO THREADS ON STEM OF HOSE HOUSING; RUN DOWN NUT ON THREADS; TIGHTEN NUT WITH WRENCH
13 REMOVE EXCESS PUTTY FROM NUT WITH FINGER
14 GET AND POSITION SPRAYER HOSE FOR INSTALLATION
15 INSERT END OF HOSE ASSEMBLY INTO HOLE IN HOUSING
16 PULL HOSE THROUGH HOUSING
17 GET AND ASIDE PIPE THREAD TAPE
18 WRAP THREADS OF CONNECTION ON END OF HOSE WITH PIPE THREAD TAPE
19 INSTALL HOSE TO FAUCET CONNECTION
20 UNTWIST HOSE AS CONNECTION IS TIGHTEN *10 OCCURRENCES
21 GET AND ASIDE WRENCH
22 ADJUST SIZE OF WRENCH
23 TIGHTEN CONNECTION WITH WRENCH
24 BODY MOTIONS